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SECTION 0
INVITATION FOR BIDS
(IFB)
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Section 0 — Invitation for Bids

GOVERNMENT OF PUNJAB
MUNICIPAL CORPORATION BATHINDA
E-tender MCB/2024-25/020
NOTICE INVITING ON-LINE BIDS

Bid No.: 129/w Date: 28.02.2025

I On behalf of the Commissioner, Municipal Corporation, Bathinda, Corporation Engineer, Municipal
Corporation, Bathinda invites bids from eligible bidders for the Project/Work(s) detailed in the following
table. Thebidders may submit bids for any or all of the following Project/Work(s) :

S Biq / Cost of A <
Sr. Name of Project/Work(s) Ff'c 4 document/ Period of Valﬁpmt‘tin
No. amest Tender Fee | completion S
Money (Rs.) Project/ Work
(Rs.) : (Rs.)
1 2 3 4 5 6
1 Construction of Municipal 73,91.100/- 2000/- 24 Months 36.95,53,199/-
Corporation Bathinda office
building
[col. 6 to be deleted for Lump sum Project/Works]
2. Important dates are as under:
 Period of availability of Tender From 05.03.2025 to up to 09.04.2025
1) on-line shall be *11:00 AM
... Last date & time for on-line : 09.04.2025 up to 11:00 AM
i) submission of bids shall be
... Date & time of opening of
) rechnical Bid : 09.04.2025 up to 11:30 AM

*For detailed terms and conditions refer to web site http://eproc.punjab.gov.in

MC Bathinda

Note: - For Publication in Newspapers

Government of Punjab, Municipal Corporation, Bathinda.
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GOVERNMENT OF PUNJAB

MUNICIPAL CORPORATION BATHINDA

E-tender No MCB/2024-25/020
NOTICE INVITING ON-LINE BIDS

Bid No.: 129/w

Date:

28.02.2025

On behalf of the Commissioner, Municipal Corporation, Bathinda, Corporation Engineer, Municipal

Corporation, Bathinda invites bids from eligible bidders for the Project/Work(s) detailed in the following

table. The bidders may submit bids for any or all of the following Project/Work(s) :

Bid Cost of Avorcr. Valiie
Sr. Name of Project/Work(s) Security/ document/ | Period of bt
: of the Project/
No. Earnest Tender completion Work(Rs.)
Money (Rs.) Fee (Rs.) 2
1 2 3 4 5 6
1 Construction of Municipal Corporation 73,91,100/- 2000/- 24 Months 36,95,53,199/-
Bathinda office building
2. Important dates are as under:
The Period of availability of From 05.03.2025 to 09.04.2025 up to 11.00 AM
i) Tender on-line shall be from i
. The last date & time for on-line  :  09.04.2025 up to 11:00 AM
i) submission of bids shall be
ili) Date & time of opening of ¢ 09.04.2025 up to 11:30 AM
Technical Bid

3 The Bidding Documents can be down loaded from website: www.eproc.punjab.gov.in_The
document downloaded from website should not be tempered, and if any such tempering is
detected before or after the opening of bids, the bidder shall be debarred for a period of 6
months .

4. The bidders should have the necessary Portal enrolment with his/her own Digital Signature
Certificate (DSC).

5 The bidders should keep checking the website for any addenda/corrigenda to the
notice/bidding documents till the date of on-line submission of bids, and the bidder should
incorporate the same in his bid documents.

6. The cost of the bidding documents (non-refundable) shall be paid online through Net
Banking/NEFT/RTGS at portal www.eproc.punjab.gov.in.

7. Bid Security/Earnest Money Deposit (EMD) of the amount specified for the Project/Work(s) in

the table above shall be paid online through Net Banking/NEFT/RTGS at portal
Www.eproc.punjab.gov.in.

Government of Punjab, Municipal Corporation, Bathinda.
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Section 0 — Invitation for Bids

10.

1.

12.

13;

14.

Bid(s) must be submitted online through an e-portal www.eproc.punjab.gov.in before the time
specified in the table above (as per server clock). The department does not take any
responsibility for the delay caused due to non-availability of internet connection or network
traffic jam etc. for online bids.

Bid documents consisting of qualification information and eligibility criterion of bidders, plans,
specifications, drawings, the bill of quantities of the various classes of work to be done and the set
of terms & conditions of contract to be complied with by the Contractor can be seen on website
www.eproc.punjab.gov.in and scanned copies of the required documents and information as per
section-2 (Formats & Annexure) should be attached in the Technical Bid as prescribed in the
SBD.

Uploaded documents of valid successful bidders will be verified with the original before signing
the agreement. The valid successful bidder has to provide the originals to the concerned authority
on receipt of such letter, which will be sent though registered post/E-mail/courier.

Standard Bidding Documents (SBD) is not to be uploaded by the bidder. The bidder has to only
agree/disagree on the conditions in the SBD. The bidders who disagree on the conditions of
SBD, cannot participate in the tender.

Technical Bids will be opened on-line on the day & time as specified in the above table, in
the presence of the bidders who wish to attend. If the office happens to be closed on the date
of receipt of the bids as specified, the bids will be received and opened on the next working
day at the same time and venue.

Bid(s) once submitted online cannot be resubmitted or withdrawn.

Conditional bids and the bids not meeting the qualifying criteria on the date of receipt of bids
shall be summarily rejected.

The undersigned has the right to accept or reject any or all bids without assigning any reason.

(

Coxpération Engineer,
Municipal Corporation,
Bathinda

Government of Punjab, Municipal Corporation, Bathinda.
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SECTION 1

INSTRUCTIONS TO BIDDERS
(ITB)

Government of Punjab, Municipal Corporation, Bathinda
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1.
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Section 1: Instructions to Bidders
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Section 1 — Instructions to Bidders

A. GENERAL

SCOPE OF BID

1.1

The Employer (named in the BDS) invites online bids for the Project/Work(s), as
defined in these documents and referred to as “the Project/Work(s)” and detailed in the
table given in IFB. The bidders may submit bids for any or all of the
Project/Work(s). Bid for each work shall be submitted separately.

The successful bidder will be expected to complete the Project/Work(s) by the Intended
Completion Date specified in the Contract Data.

Throughout these bidding documents, the terms *bid’ and ‘tender’ and their derivatives
(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous.

AUTHORITY & SOURCE OF FUNDS

2.1

22

23

The Department of Public Works, Buildings & Roads Branch is mandated to undertake
such works under the Rules of Business, Government of Punjab.

The expenditure on the Project/Work(s) will be met from the funds to be released to
the Department by the Government of Punjab, Department of Finance/Funding
Agency under the MC Funds scheme.

The Department of Public Works, Buildings & Roads Branch shall not be responsible
for non-release or delayed release of funds by the Department of Finance/Funding
Agency.

ELIGIBLE BIDDERS

34

3.2

3.3

This Invitation For Bids is open to established and reputed contracting agencies
who fulfill the requirements laid down in Clause 4.3 of ITB.

All bidders shall provide in Section 2 — Forms of Bid and Qualification Information, a
statement that the Bidder is neither associated, nor has been associated, directly, or
indirectly, with the Consultant or any other entity that has prepared the design,
specifications, and other documents for the Project/Work or being proposed as
Project/Work Manager for the contract. A firm that has been engaged by the
Employer to provide consulting services for the preparation or supervision of the
works, and any of its affiliates, shall not be eligible to bid.

The bidder could be an individual, Limited Company/corporation, Proprietary firm,
Partnership firm. Consortium or Joint Venture Companies are not allowed to bid for
the Project/Work(s) listed in the Table given in IFB (unless specified in the BDS).

QUALIFICATION OF THE BIDDER

4.1

All bidders shall provide in Section 2, Forms of the Bid and Qualifications information,
a preliminary description of the proposed work method and schedule, including drawings
and charts, as necessary. The proposed methodology shall include programme of
construction backed with equipment planning and deployment duly supported with
quality assurance procedures proposed to be adopted justifying their capability of
execution and completion of works as per technical specifications, within stipulated
period of completion.

Government of Punjab, Municipal Corporation, Bathinda



Section 1 — Instructions to Bidders

4.2 All bidders shall attach the following information and documents with their on- line
Technical Bid along with the information required as per Section 2:

A, For Works up to Rs. 10.00 Crores
(a) Copy of the valid enlistment with Punjab PWD B&R Branch under
appropriate Class and Category of work;
B. For Works above Rs. 10.00 Crores:
(a) Copies of original documents defining the constitution or legal

status, place of registration and principal place of business: written
power of attorney to the signatory of the Bid to commit the Bidder;

(b) List of similar works completed during previous years
duly supported with performance certificate from authority for
whom work has been completed and information shall include
name of work, estimated cost, date of start and date of completion;

(c) List of equipment and machinery available with documentary proof
of ownership or lease deed of machinery proposed for deployment
for execution of work;

(d) Qualifications and experience of key site management and technical
personnel proposed for Contract;

(e) Reports on financial standing of the Bidders. such as profit and loss
statements and auditor’s reports for the past 5 (Five) vears;

() Evidence of access to line(s) of credit and availability of other
financial resources facilities (10% of contract value), certified by
the Bankers (Not more than 3 months old)

(2) Undertaking that the bidder will be able to invest a minimum
cash up to 25% of contract value of work. during implementation
of work.

(h) Authority to seek references from the Bidder’s banker(s):

C In addition, each bidder shall submit the following information for his
qualification:

(a) Copy of Permanent Account Number (PAN) issued by Income Tax
department;

(b) Affidavit/undertaking of not having been black-listed by any
Govt./Semi Govt. Organization/Corporation at any stage and/or
debarred by the department of Punjab PWD (B&R).

(c) Affidavit/undertaking that information being submitted is correct and
true, and that any false information shall lead to disqualification
at any stage;

(d) GST Registration Number issued by concerned department:

(e) EPF registration certificate from Provident Commissioner;

H Details of his available bid capacity with an undertaking that his

available bid capacity, calculated as per clause 4.4 below, is more
than the estimated value of the project/work: (as specified in
BDS).

Government of Punjab, Municipal Corporation, Bathinda



Section 1 — Instructions to Bidders

(2) Any other qualification information specified in the Conditions
of Particular Application.

4.3 To qualify for award of the contract, each bidder in its name should have:
A, For Works upto Rs. 10.00 Crores:
(a) valid enlistment with Punjab PWD B&R Branch under the
appropriate class and category;
B. For Works above Rs. 10.00 Crores:
a) achieved a minimum annual financial turnover (in all classes of

civil engineering construction works only) equal to 40% of the
estimated cost of work in any one of the last three (3) financial
years immediately preceding the Financial Year in which bids are
invited [For Lump sum works where estimated cost is not to be
disclosed, this amount should be given in figures];

b) satisfactorily completed in the last five (5) years ending last day of
month previous to the one in which bids are invited as a
prime Contractor (or as a nominated sub-Contractor, where the
subcontract involved execution of all main items of work
described in the bid document, provided further that all other
qualification criteria are satisfied)

one similar work (as defined in the Bid Data Sheet) of value
not less than 80% of the estimated cost of work

or

two similar works each of value not less than 50% of the
estimated cost of work

or

three similar works each of value not less than 40% of the
estimated cost of work

[For Lump sum works where estimated cost is not to be disclosed,
these amounts should be given in figures]. The values of works can
be updated to current price levels by enhancing the value of
executed works at the rate given in the BDS;

c) availability (either owned or leased) of the key and critical
equipment for this Project/Work as per Annexure-1.

[The bidders should, however, undertake their own studies and
Sfurnish with their bid, a detailed construction planning and
methodology supported with layout and necessary drawings and
calculations (detailed) as stated in clause 4.1 above to allow the
employer to review their proposals. The numbers, types and
capacities of each plant/equipment shall be shown in the proposals
along with the cycle time for each operation for the given
production capacity to match the requirements.];

d) availability of personnel with adequate experience as required for
this work as per Annexure-II;

Government of Punjab, Municipal Corporation, Bathinda



Section 1 — Instructions to Bidders

€)

g

liquid assets and/or availability of credit facilities of amount not less
than that indicated in the BDS.

(Credit lines/letter of credit/certificates from Banks for meeting the
Junds requirement etc. - usually the equivalent of the estimated
cash flow for 3 months in peak construction period.);

submitted an undertaking that he will be able to invest a
minimum cash up to 25% of contract value of work, during
implementation of work.

given to the Employer or his representatives the authority to seek
references from the bidder’s bankers;

C In addition to above, each bidder to be eligible or qualify should have
submitted/attached with his technical bid-

(a)

(b)
(c)

(d)

(e)

(

(g)

(h)

an undertaking that his available bid capacity, calculated as per
clause 4.4 below, is more than the estimated value of the
project/work (as specified in BDS),

the proof of PAN issued by Income Tax department;

Affidavit/undertaking of not having been black-listed by any Govt.
/Semi Govt. Organization/Corporation at any stage and/or debarred
by the department of Punjab PWD (B&R).

the affidavit/undertaking that information being submitted is
correct and ftrue., and that any false information shall lead to
disqualification at any stage;

the proof of his valid GST Registration Number issued by
concerned department;

the proof of his valid EPF registration with the Provident
Commissioner;

an undertaking that he agrees to the terms and conditions of
bidding document including the technical requirements and in case
there is anything contradictory in his technical proposal with
respect to the conditions of bidding document, the latter shall
prevail.

The undertakings/affidavit/documentary proofs required as per the
qualifying conditions laid down in the Conditions of Particular
Application.

4.4 Bid Capacity:

The bid capacity of the prospective bidders will be calculated as under:

Assessed Available Bid Capacity = (A* N* 2 - B)

Where

A = Maximum value of Civil Engineering works executed in any one year (year
means Financial year) during the last five years (updated to the price level
of the Financial year in which bids are received at a rate per year
as indicated in the BDS) taking into account the completed as well as works
in progress.

Government of Punjab, Municipal Corporation, Bathinda



Section 1 — Instructions to Bidders

N = Number of years prescribed for completion of the Project/Works for which
these bids are being invited. (e.g. 7 months = 7/12 year)

B = Value (updated to the price level of the year indicated in B D S) of existing
commitments (only allotted works) on the last date of submission of bids as per
bidding document and on-going works to be completed during the period of
completion of the Project/Works for which these bids are being invited.

Note: The statement showing the value of existing commitments and on-going works
as well as the stipulated period of completion remaining for each of the works listed
should be attached along with certificates duly signed by the Engineer-in Charge, not
below the rank of an Executive Engineer or equivalent.

4.5 Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

- made misleading or false representation in the forms. statements and
attachments submitted in proof of the qualification requirements; and/or

- record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc; and/or

ONE BID PER BIDDER

5.1 Each bidder shall submit only one bid for one Project/Work/package. A bidder who
submits more than one Bid will cause all the proposals with the Bidder’s participation
to be disqualified.

COST & SUFFICIENCY OF BIDDING

6.1 The bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will in no case be responsible and liable for those costs.

6.2 The bidder shall be deemed to have satisfied himself before bidding as to the
correctness and sufficiency of his bid information for the works and of the rates and
prices given in the relevant Schedule or quoted by him, which rates and prices shall,
except as otherwise provided, cover all his obligations under the Contract and all matters
and things necessary for the proper completion of the works.

SITE VISIT

The bidder at his own responsibility, expenses and risk, is encouraged to visit and examine the
Site(s) of Project/Work(s) and its/their surroundings and obtain all information (including that
on the risks, contingencies and other circumstances which may affect or influence the bid) that
may be necessary for preparing the Bid and entering info a contract. No extra charges consequent
on any misunderstanding or otherwise shall be allowed. The bidder may reassure himself at his own
cost about the soil properties at the site. The Employer shall not be responsible for any variation
in soil strata from that given in this document.

Government of Punjab, Municipal Corporation, Bathinda
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B. BIDDING DOCUMENTS

CONTENTS OF BIDDING DOCUMENTS

8.1

8.2

The set of the bidding documents comprises the documents listed below and
addendum/corrigendum issued in accordance with Clause 10.

Section Particulars
0. Invitation for Bids
1. Instructions to Bidders
2. Qualification Information and other forms
3. General Conditions of Contract & Conditions of Particular Application
4. Contract Data
5. Technical Specifications
6. Rules for Sanitary Arrangements of Workers
7. Contractors’ Labour Regulations
8. Form of Bid
9. Bill of Quantities (BOQ)/Schedules of Payment (S-I) & Variation (S-11)
10. Securities and other forms
11. Drawings, Site Investigation Data & Other Technical Plans
12, Documents to be furnished by Bidder

The bidder is expected to examine carefully all instructions, conditions of contract. BDS,
forms. terms, and technical specifications, bill of quantities, forms, Annexes and
drawings in the Bid Document. Failure to comply with the requirements of Bid
Documents shall be at the Bidder’s own risk. Pursuant to clause 25 thereof. bids which
are not substantially responsive to the requirements of the Bid Documents shall be
rejected.

CLARIFICATION OF BIDDING DOCUMENTS

9.1

9.2

A Prospective bidder requiring any clarification of the bidding documents may notify
the Engineer in writing or by cable (hereinafter “cable” includes facsimile and e-mail)
at the Engineer’s Address indicated in the Invitation For Bids. The Engineer will
respond to any request for clarification which he received earlier than seven (7) days
prior to deadline for submission of bids. T h e Engineer’s response including a
description of the enquiry but without identifying its source will be uploaded on the
website.

Pre-Bid Meeting (if provided for in BDS)
9.2.1 The Bidder or his official representative is invited to attend a pre-bid

meeting which will take place at the address, venue, time and date as indicated
in the BDS,

922 The purpose of the meeting will be to clarify issues and to answer
questions on any matter that may be raised at that stage.

9.2.3 The bidder is requested to submit any questions/queries in writing or by

Government of Punjab, Municipal Corporation, Bathinda
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Section 1 — Instructions to Bidders

cable/e-mail to reach the Employer not later than three (3) days before the
meeting.

9.2.4 Minutes of the meeting, including the text of the questions raised (without
identifying the source of enquiry) and the responses given will be uploaded
on the website. Any modification of the bidding documents listed in Sub-
Clause 8.1 which may become necessary as a result of the pre-bid meeting
shall be made by the Engineer exclusively through the issue of an
Addendum/Corrigendum pursuant to Clause 10 and not through the minutes
of the pre-bid meeting.

9.25 Non-attendance at the pre-bid meeting will not be a cause for disqualification
of a bidder.

10. AMENDMENT OF BIDDING DOCUMENTS

10.1 Before the deadline for submission of bids, the Employer may modify the bidding
documents by issuing addenda/corrigenda.

10.2 Any addendum/corrigendum thus issued shall be a part of the bidding documents
and shall be uploaded on the website as a corrigendum.

10.3 To give prospective bidders reasonable time to take an addendum/corrigendum into
account in preparing their bids, the Employer may, at his discretion, extend as
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2

below.
C. PREPARATION OF BIDS
11. LANGUAGE OF THE BID
111 All documents relating to the Bid shall be in English Language.
12. DOCUMENTS COMPRISING THE BID
12.1 The bid to be submitted on-line by the bidder as Section 12 of the Bid document

(refer Clause 8.1) shall comprise scanned copies of the following in two separate parts:

Part 1: Technical Bid —

Deleted
Envelope I (b)
] Qualification Information and supporting documents as specified in Clause
4.2,
(ii) Certificates, undertakings, affidavit/undertakings as specified in Clause 4.2.
(iii) Any other information pursuant to Clause 4.2 of these instructions.
(iv) Undertaking that the bid shall remain valid for the period specified in Clause
15.1.

Government of Punjab, Municipal Corporation, Bathinda
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13.

(v) General Arrangement Drawings including conceptual structural drawings
with approximate sizes, type of material and brief specification ensuring
conformity to technical requirements. [This requirement applies to Lump
Sum Contracts only]|

Part I1 : Financial Bid
Envelope II shall be named on-line "Financial Bid" and shall comprise
(i) Financial Bid (percentage rate at par, below or above the estimated cost/item

wise rates/one fixed sum) written both in figures and words in the prescribed
Form of Bid as specified in Section 8.

12.2 Following documents, which are not submitted with the bid, will be deemed to be part
of the bid.
Section Particulars

0. Invitation For Bids (IFB)

1: Instructions to Bidders

3 Gene_ra] _Conditions of Contract & Conditions of Particular

Application

4. Contract Data

5. Technical Specifications

6. Rules for Sanitary Arrangement of Workers

7. Contractors’ Labour Regulations

11 Drawings & Soil Investigation Report & Other Technical Data
BID PRICES
13.1 The contract shall be for the whole Project/Work as described in Clause 1.1 of ITB.

based on the Bill of Quantities/at the lump sum price submitied by the Bidder online.

13.2 i) For Percentage Rate Tenders, the bidder shall make online entries as at par or percent

13.3

134

i)

above or percent below the estimated total cost in the Bill of Quantities as specified
therein or Form of Bid.

For Item Rate Tenders, the bidders shall make online entries to fill in rates, prices and
line-item total (both in figures and words) for all items of work described in the Bill of
Quantities alongwith total bid price (both in figures and words). The items Jor which no
rate or price is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed to be covered by the other rates and prices in the Bill of
Quantities.

iii) For Lump Sum Tenders, the bidders shall make online entries of lump sum price (both

in figures and words) for full scope of project/work described in the Bidding
Document.

All duties, taxes and other levies payable by the Bidder under the contract, or for
any other cause shall be included in the rates, prices and total Bid Price submitted by
the Bidder.

The rates and prices quoted by the bidder are subject to adjustment during the
performance of the Contract in accordance with the provisions of the Conditions of

Contract.
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14. CURRENCIES OF BID AND PAYMENT

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All
payment shall be made in Indian Rupees.

15. BID VALIDITY

15.1

15.2

Bids shall remain valid for a period specified in the BDS after the deadline date for
bid submission specified in Clause 20. A bid valid for a shorter period shall be
rejected by the Engineer as non-responsive. In case of discrepancy in bid validity
period between that given in the undertaking pursuant to Clause 12.1(iv) and the
Form of Bid submitted by the bidder, the period mentioned in the undertaking shall be
considered as bid validity period of the bid by the bidder.

In exceptional circumstances, prior to expiry of the original time limit, the Engineer may
request that the bidders may extend the period of validity for a specified additional
period. The request and the bidder’s responses shall be made in writing or by cable.
A bidder may refuse the request without forfeiting his bid security. A bidder agreeing
to the request will not be required or permitted to modify his bid, but will be required
to extend the validity of his bid security for a period of the extension and in
compliance with Clause 16 in all respects.

16. BID SECURITY (EARNEST MONEY)

16.1

16.2

16.3

16.4

16.5

The bidder shall furnish, as part of his Bid, a Bid Security (Earnest Money) as specified
in the BDS, in original form and, in the amount and currency specified in the BDS. This
Bid Security shall be in one of the following forms:

& any other form as specified in the BDS.

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in
Sub-Clause 16.1 above shall be rejected by the Engineer as non- responsive.

The Bid Security of unsuccessful bidder will be returned within 28 days of the end
of the bid validity period specified in 15.1.

The Bid Security of the successful bidder will be adjusted in the retention money as
stipulated in the General Conditions of Contract.

The Bid Security may be forfeited.
a) If the Bidder withdraws the Bid or seeks to modify, alter, add or subtract or

put any rider on any ground whatsoever, after Bid opening during the period
of Bid Validity; or

Government of Punjab, Municipal Corporation, Bathinda
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17.

18.

19.

20.

21.

b) In the case of a successful Bidder, if the Bidder fails within the specified time
limit to:

i) sign the Agreement; or

if) furnish the required Performance Security.

ALTERNATIVE PROPOSALS BY BIDDERS

17.1

Bidders shall submit offers that fully comply with the requirements of the bidding
documents, including the Conditions of Contract (including mobilization advance or
time for completion), basic technical parameters and requirements as indicated in the
drawing and specifications. Conditional offers will not be considered further in the
process of tender evaluation.

FORMAT AND SIGNING OF BID

18.1

The bidder shall submit the bid online comprising of documents as specified in Clause
12

D. SUBMISSION OF BIDS

SUBMISSION SEALING AND MARKING OF BIDS

The Bidder shall place two separate digitally signed files marked “Technical Bid (Envelope-I)”
and “Financial Bid (Envelope-11)”

The contents of Technical and Financial Bids will be as specified in Clause 12.1. All
documents are to be signed digitally by the bidders.

DEADLINE FOR SUBMISSION OF THE BIDS

20.1

20.2

Complete Bids (including Technical and Financial) shall be received by Engineer online
not later than the date and time indicated in the BDS. In the event of the specified
date for the submission of bids declared a holiday for the Engineer, the Bids will be
received up to the appointed time on the next working day.

The Engineer may extend the deadline for submission of bids by issuing an amendment
in accordance with Clause 10, in which case all rights and obligations of the Engineer
and the bidders previously subject to the original deadline will then be subject to the
new deadline.

LATE BIDS

The electronic bidding system would not allow any late submission of bids after due date and time
as per server time.
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22.

23

E. BID OPENING AND EVALUATION

BID OPENING

22.1

222

223

224

22.5

The Engineer shall open the bids online and the same shall be evaluated by Tender
Processing Committee (TPC)/Engineer as specified in the BDS. The bids shall be
opened in the presence of the Bidders or their representatives who choose to attend at
time, date and the place specified in the BDS in the manner specified in Clause 20
and 22.3. In the event of the specified date of Bid opening being declared a holiday
for the Engineer, the Bids will be opened at the appointed time and location on the
next working day.

The Part-I containing Technical Bid shall be opened first.

(i) The bids will be taken up for evaluation with respect to the Qualification
Information and other information furnished in Part-I of the bid pursuant to
Clause 12.1.

ii) The bidder will be asked in writing (usually within 10 days of opening of the
Technical Bid) to clarify or modify his technical bid, if necessary with
respect to any rectifiable defects.

iii) The bidders will respond in not more than 7 days of issue of the clarification
letter, which will also indicate the date, time and venue of opening of the
Financial Bid.

iv) On receipt of these clarifications, the Tender Processing Committee/Engineer

will finalize the list of responsive bidders whose financial bids are eligible
for consideration.

v) Evaluation of the technical bids with respect to qualification information and
other information furnished in Part-I of the bid in pursuant to Clause 12.1 of
ITB, shall be taken up and completed within 21 (Twenty One) working days of
the date of bid opening, and a list will be drawn up of the responsive bids
whose financial bids are eligible for consideration.

vi) The Employer shall inform, by Post, fax or e-mail, the bidders, whose
technical bids are found responsive, date, time and place of online opening of
Part-1I i.e. Financial Bid as stated in the BDS. In the event of the specified
date being declared a holiday for the Employer, the bids will be opened at the
appointed time and location on the next working day. The Bidders or their
representative may attend the opening of financial bids.

At the time of opening of “Financial Bid”, the names of the bidders who were
found responsive in accordance with Clause 22.3 (iv) will be announced. The bids of
only these bidders will be opened. The responsive Bidders’ names, the Bid prices,
the total amount of each bid, any discounts, and such other details as the Engineer may
consider appropriate, will be announced by the Engineer at the time of opening. Any
Bid price or discount, which is not read out and recorded, will not be taken into
account in Bid Evaluation.

The Engineer shall prepare minutes of the opening of the Financial Bid, including the
information disclosed to those present in accordance with Sub-clause 22.4.

PROCESS TO BE CONFIDENTIAL

23.1

Information relating to the examination, clarification, evaluation, and comparison of
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24.

26.

Bids and recommendations for the award of a contract shall not be disclosed to Bidders
or any other persons not officially concerned with such process until the award to the
successful Bidder has been announced. Any effort by a Bidder to influence the
Engineer’s processing the Bids, or award decisions may result in the rejection of his
bid.

CLARIFICATION OF FINANCIAL BIDS

24.1

24.2

243

To assist in the examination, evaluation and comparison of Bids, the Engineer may, at
his discretion, ask any bidder for clarification of his Bid, including breakdown of unit
rates. The request for clarification and the response shall be in writing or by
post/facsimile/e-mail.

Subject to sub-Clause 24.1, no Bidder shall contact the Engineer on any matter
relating to his bid from the time of the bid opening to the time the contract is
awarded.

Any effort by the Bidder to influence the Engineer in the Engineer’s bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidder’s
bid.

EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS

25.1

25:2

25.3

During the detailed evaluation of Qualification Information/“Technical Bids”, the
Engineer will determine whether each Bid (a) meets the eligibility criteria defined in
Clause 3 and 4 ; (b) documents has been properly signed: (c) is accompanied by the
required securities and; (d) is substantially and unconditionally responsive to all the
requirements of the Bidding documents. During the detailed evaluation of the
“Financial Bid” the responsiveness of the bids will be further determined with
respect to the remaining bid conditions.

A substantially responsive “Financial Bid” is one which conforms to all the terms,
conditions and specifications of the Bidding documents, without material deviation or
reservation. A material deviation or reservation is one:

(a) which affects in any substantial way the scope, quality, or performance of
the Works:
(b) which limits in any substantial way, inconsistent with the Bidding documents,

the Engineer’s right or the Bidder’s obligations under the Contract; or

(c) whose rectification would affect unfairly the competitive position of other
Bidders presenting substantially responsive Bids.

If a “Financial Bid" is not substantially responsive, it will be rejected by the Engineer,
and may not subsequently be made responsive by correction or withdrawal of the non-
conforming deviation or reservation.

EVALUATION AND COMPARISON OF FINANCIAL BIDS

26.1

26.2

The Engineer will evaluate and compare only the Bids determined to be substantially
responsive with Sub Clause 25.2.

The Engineer reserves the right to accept or reject any variation or deviation.
Variations and deviations and other factors, which are in excess of the requirements of
the Bidding documents or otherwise result in unsolicited benefits for the Engineer
shall not be taken into account in Bid evaluation.
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26.3

26.4

The estimated effect of the price adjustment condition under the General conditions of
contract, during the period of implementation of the Contract, will not be taken into
account in Bid evaluation.

If the Bid of the successful Bidder is seriously unbalanced by more than or less than
25% in relation to the Engineer’s estimate of the cost of work to be performed under the
contract, the Engineer may require the Bidder to produce detailed price analysis for
any or all items of the Bill of Quantities, to demonstrate the internal consistency of those
prices with the construction methods and schedule proposed. After evaluation of the
price analysis, the Engineer may require that the amount of the performance security
set forth in Clause 30 be increased at the expense of the successful Bidder to a level
sufficient to protect the Engineer against financial loss in the event of default of the
successful Bidder under the Contract.

F. AWARD OF CONTRACT

27. AWARD CRITERIA

27.1

Subject to Clause 28, the competent authority will award the Contract to the Bidder
whose Bid has been determined to be substantially responsive to the Bidding documents
and who has offered the lowest evaluated Bid Price.

28. EMPLOYER'’S RIGHT TO ACCEPT ANY BID AND REJECT ANY OR ALL BIDS

28.1

Notwithstanding Clause 27, the competent authority reserves the right to accept or
reject any Bid, and to cancel the Bidding process and rejects all Bids, at any time prior
to the award of Contract, without thereby incurring any liability to the affected Bidder or
Bidders or any obligation to inform the affected Bidder or Bidders of the grounds for the
Employer’s action.

29, NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT

29.1

29.2

29:3

294

The Bidder whose bid has been accepted by the competent authority will be notified of
the award by the Engineer prior to expiration of the Bid validity period by facsimile or e-
mail confirmed by registered letter. This letter (hereinafter and in the Conditions of
Contract called the “Letter of Acceptance™) will state the sum that will be paid to the
Contractor in consideration of the execution, completion, and maintenance of the
Project/Works as prescribed by the Contract (hereinafter and in the Contract called the
“Contract Price™).

The notification of award will constitute the formation of the Contract, subject only
to the furnishing of a performance security in accordance with the provisions of
Clause 30.

The agreement will incorporate all relevant correspondence between the Engineer and
the successful Bidder. It will be signed within 28 days following the notification of
award along with the Letter of Acceptance.

Upon the furnishing by the successful Bidder of the Performance Security, the
Engineer will promptly notify the other Bidders that their Bids have been unsuccessful.

Government of Punjab, Municipal Corporation, Bathinda

25



Section 1 — Instructions to Bidders

30. PERFORMANCE SECURITY

30.1 Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall
deliver to the Engineer a Performance Security [to cover the amount of liquidated
damages and/or the compensation of the breach of contract] in any of the forms
given below for an amount equivalent to 5% of the Contract Price plus additional
security for unbalanced Bids in accordance with clause 26.4 of ITB and as stipulated in
the conditions of contract:

- a Bank Guarantee in the form given in Section 10; or
- Fixed Deposit Receipt as indicated in BDS,

30.2 If the performance security is provided by the successful Bidder in the form of a
Bank Guarantee, it shall be issued either (a) at the Bidder’s option, by a
Nationalized/Scheduled Indian Bank or (b) a foreign bank located in India and
acceptable to the Employer and the same shall be valid for 28 days from the date of
expiry of Defect Liability Period.

30.3 Failure of the successful Bidder to comply with the requirements of Sub-clause 30.1
shall constitute sufficient grounds for cancellation of the award and forfeiture of the Bid
Security.

31. CORRUPT OR FRAUDULENT PRACTICES

311 The Employer will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices in competing for
the contract in question and will declare the firm ineligible, either indefinitely or for a
stated period of time, to be awarded a Contract with Punjab PWD.

For the purpose of this Clause,

“Corrupt Practice” means the offering, giving, receiving or soliciting of anything of
value to influence the action of a public official in the procurement process or in
contract execution.

“Fraudulent Practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Employer, and
includes collusive practice among Bidders (prior to or after bid submission) designed to
establish contract prices at artificial non-competitive levels and to deprive the
Employer of the benefits of free and open competition.
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Bid Data Sheet

ITB Clause .
Reference Bid Data
ITB 1.1 The Employer is :
Superintending Engineer,
Municipal Corporation, Bathinda, Punjab
(For and on behalf of Commissioner. Municipal Corporation, Bathinda)
ITB 1.1 The name of the contract is : Construction of Municipal Corporation, Bathinda Office
Building.
v e U i S DR S S s e
ITB42 C(f) | The details of available bid capacity are required,
ITB4.3 B (a) | The minimum turn over amount should be Rs. 14,78,21,280/-
ITB43 B (b) | The “similar works” means Building Works
ITB4.3 B (b) | The minimum value of one similar work is Rs. 29,56,42,559/-
ITB43 B (b) | The minimum value of two similar works (each) is Rs. 18,47,76.,600/-
ITB4.3 B (b) | The minimum value of three similar works (each) is Rs. 14,78,21,280/-
ITB 4.3 B (b) | The value of work may be enhanced at simple rate of 8% per annum.
ITB43B(e) | Minimum liquid assets and/or availability of credit facilities should be R, 3,69,55,320/-
ITB43 C(a) | The undertaking regarding available bid capacity is required/not required
ITB 4.4 The value shall be updated at simple rate of 8% per annum.,
ITB 9.2 The Pre-Bid Meeting will take place at following date, time and place:

Date: 24.03.2025
Time: 11:00 AM
Place: O/o Superintending Engineer, Municipal Corporation, Bathinda
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Address: Railway Road, Bathinda

City: Bathinda

State: Punjab

Telephone No.: 97800-14145

Facsimile No.: 0164-2252811

E-mail address: cmebathinda@gmail.com

ITB 15.1 The bid validity period is 180 days
ITB 16.1 A Bid Security (Earnest Money) amounting to Rs 73,91,100/- is required and the same
shall be paid online through Net Banking/NEFT/RTGS at portalwww.eproc.punjab.gov.in.
ITB 20.1 The bid should be submiited latest by 09.04.2025 up to 11:00 AM (Date & Time)
ITB 22.1 The Technical Bid will be opened in the office of:
Address: Superintending Engineer,
Municipal Corporation
Bathinda
Telephone No.:  97800-14145
ITB 22.3 (vi) | The Financial Bid shall be opened in the office of:
Address: Superintending Engineer,
Municipal Corporation
Bathinda
Telephone No.:  97800-14145
ITB 30.1 The Performance Security shall be in the name of Municipal Corporation, Bathinda
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‘ Annexure-I

TYPICAL INDICATIVE LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED
ON CONTRACT WORK

(Reference ITB 4) (Road Works)
13; Type of Equipment Minimum Nos, of Equipment
I Motor Grader
2 Dozer
3 Front end loader
4, Smooth wheeled roller (with automatic water sprayer)
5 Vibratory Roller
6. Hot mix plant with electronic Controls (Minimum 50-60
TPH Capacity)
7 Paver Finisher with Electronic Sensor
8. Tippers
9 Water Tanker
10. Bitumen Sprayer

11. Tandem Roller

12. Wet Mix Plant having suitable capacity.

13. Wet Mix Paver.

14. Air Compressor

(Reference ITB 4) (Bridge Works)
132 Type of Equipment Minimum Nos. of Equipment

! Concrete mixture

2. Tippers

3. Crane for sinking

4. Surface Vibrators

5. Needle Vibrators
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(Reference ITB 4)

(Building Works)

:;:_ Type of Equipment Minimum Nos. of Equipment
1. Concrete mixture 4 Nos.
2 Building hoist 2 Nos.
3 Steel centering & shuttering 1000 sqm
4. Surface Vibrators 4 Nos.
3. Needle Vibrators 4 Nos.
6. Concrete batch plant 1 Nos.
Note- 1. The requirement of machinery will be works specific to be identified by the Engineer

and approved by the Employer.
2 The agency will have to produce the original documents regarding the ownership or

lease deed of the above said plant & equipments on the date of receipt of bids failing

which his bid will be rejected.
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Annexure-II

TYPICAL INDICATIVE LIST OF KEY PERSONNEL TO BE
DEPLOYED ON CONTRACT WORK

(Reference ITB 4) (Road Works)
:2’ Personnel Min. Qualification Minimum No.
i Project/Work Manager BE (Civil) with at least 2 years’ experience
2 Site Engineer BE (Civil) or Diploma (Civil) with at least 2

years’ experience.
3: Plant Engineer B.E. (Mech.) or Dip. (Mech.) with at least 2

years’ experience.

Total

(Reference ITB 4) (Bridge Works)
gz’ Personnel Min. Qualification Minimum No.
1. Project/Work Manager BE (Civil) with at least 2 years’ experience
2. Site Engineer BE (Civil) or Diploma (Civil) with at least 2

years’ experience.
3. Plant Engineer Dip. (Mech.) with at least 2 years’ experience.
4. Quality Control Engineer B.E. (Civil) or Dip. (Civil) with at least 2 years’

experience
5. Survey Engineer ITI qualified Surveyor

Total

(Reference ITB 4) (Building Works)
:Jf[;' Personnel Min. Qualification Minimum No.
1: Project/Work Manager BE (Civil) at least 2 years’ experience I No.
2. | Site Engineer BE (Civil) & BE (Elect.) or Diploma (Civil / 2 No.

Elect.) with at least 2 years’ experience.
3. Quality Control Engineer B.E. (Civil) or Dip. (Civil) with at least 2 years 1 No.

experience

Total
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QUALIFICATION INFORMATION

i. Qualification document as detailed below, complete in all respects, should be submitted on-line
scanned copies as per the stipulations of Clause 4.2 of ITB.

Pre-qualification document contains 11 numbers of forms as follows1.

1. FORMAT (1-1) GENERAL INFORMATION

2. FORMAT (1-2) NATURE OF FIRM (STR & ORG)

3. FORMAT (2-1): AVERAGE ANNUAL TURNOVER

4. FORMAT (2-2): DETAILS OF CONTRACTS OF SIMILAR NATURE
AND COMPLEXITY

5. FORMAT (2-3): PARTICULAR CONSTRUCTION EXPERIENCE
RECORD

6. FORMAT (2-4): EQUIPMENT AVAILABILITY

7. FORMAT (2-5): AVAILABILITY OF PERSONNEL

8. FORMAT (2-6): AVAILABILITY OF CREDIT LINE

9. FORMAT (2-7): EXISTING COMMITMENTS

10. FORMAT (2-8): AFFIDAVIT/UNDERTAKING

11. FORMAT (2-9): UNDERTAKING

ii. If necessary, additional sheets can be added to the schedules. Such attachments should be
clearly marked as follows:

*Attachment 1 to Form (1-2), Attachment 2 to Form (2-5)° etc.
iii. While submitting the Qualification Information duly filled in, applicant shall enclose latest copies
of brochures of their firms and technical documentation if any giving additional information

and proper reference to the brochures.

iv. Each page of Qualification Information shall be duly signed by the applicant or his authorized
representative.

V. Costs incurred by applicant(s) in making this offer, in providing clarifications or attending
discussions, conferences, or site visits shall not be reimbursed by the Employer.

vi. Incomplete bids shall be summarily rejected.
vil. The language for submission of application shall be English.
viil. The enclosed Forms should be filled in completely and all questions should be answered. If

any particular query is not relevant, it should be replied as ‘not applicable’.

ix. Financial data, Project/Work costs, value of works, etc. should be given in Indian Rupees only
except for Works carried out abroad for which figures may be furnished in United States Dollars
(USD). Deemed Export Project/Works procured against International Competitive Bid, though
executed within the country and where the currency of bid/contract is US Dollars or other
convertible currency shall be considered as “Works Abroad.”

X. If the bid is made by a firm in partnership, it shall be signed by all the partners of the firm
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Xi.

Xii.

along with their full names and current addresses, or by a partner holding the power of attorney
for the firm for signing the application. In such a case a certified copy of the power of attorney
should accompany the application. A certified copy of the partnership deed. current address of
the firm and the full names and current addresses of all the partners of the firm shall also
accompany the application.

If the bid is made by a limited company or a corporation, it shall be signed by a duly
authorized person holding the proper/legal and valid authorization for signing the application,
in which case a certified copy of the proper/legal and valid authorization should accompany
the application. Such limited company or corporation will be required to furnish satisfactory
evidence of its existence like copy of Certificate of Incorporation before the contract is awarded.

The information furnished must be sufficient for the satisfaction of the Employer to show that the
bidder is capable in all respects to successfully complete the envisaged work.
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FORMAT (1-1)

GENERAL INFORMATION

All individual firms and each partner of a joint venture bidding for the Work are requested to
complete the information in this form. Nationality information to be provided for all owners or
Applicants who are partnerships or individually owned firms.

Following information with regard to the nature of your interests in the Firms may also be
provided:

a) Shareholding pattern or percentage of shares held by the individual partners.
b) Firms interests in other areas of business
c) If, they represent a group of companies all the relevant details.

Where the Applicant proposes to use named Sub-Contractor(s) for critical components of the
works, or for work contents in excess of 10 percent of the value of the whole works, the following
information should also be supplied for the Sub-Contractor(s).

1. Name of firm

Place of incorporation / registration

Year of incorporation / registration

% Head / Registered office Address
Telephone nos.

Fax, e-mail

3 Name of Contact Person (s) Correspondence Address Telephones
Fax, e-mail

E-mail

Nationality of Owners (*

Name Nationality

(*) To be completed by all owners of partnerships or individually owned firms.

(Applicant/Bidder)
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FORMAT (1-2)

STRUCTURE AND ORGANIZATION

The Bidder is

(a) An individual

(b) | aProprietary firm

(c) a firm in Partnership

(d) | aLimited Company or Corporation

Attach the Organization Chart showing the structure of the
organization including the name of the Directors, position off
directors, position of officers.

No. of years of experience:

(a) As a Prime Contractor (Contractor shouldering major
responsibility)

i) In own country

ii) | other countries (specify country)

(b) In a Joint Venture

i) in own country

ii) | other countries (specify country)

(c) As Sub-Contractor (specify main Contractor)

i) in own country

ii) | Other countries (specify country)

For how many years has your organization been in business of
similar works under its present name?

Have you ever left the work awarded to you incomplete? (If so, give
name of Project/Work and reasons for not completing the work).

In which fields of civil engineering construction, do you claim
specialization and interest

Give details of your soil and materials testing laboratory, if any
(include full range of equipment available; ‘make’, year, latest
calibration date and functional conditions details etc. including
present status indicating their availability for the contract (s) being
applied for)

Give details of your experience in similar works.

(Applicant/Bidder)
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FORMAT 2-1

ANNUAL TURNOVER

Name of Applicant:

All individual firms and all partners of a joint venture are required to complete the information in this
Jorm. The information supplied shall be the annual turnover of the Applicant (or each member of a joint
venture), in terms of the amounts billed to clients for each year for work in progress or completed.
Applicants should enclose testimonials (certified copies of annual reports/, certificates) in support of
their claim.

ANNUAL TURNOVER DATA

(From Construction Works only) (Ref: Clause 4.1 of ITB)

Sr. No. Financial Year Turnover (Rs.)

Note: In case of turnovers in foreign currency, the figures are to be given in relevant currency
and Figures in INR may be worked out as per SBI Foreign Currency selling rates
prevalent on 01.04.20...

(Applicant/Bidder)
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FORMAT 2-2

Experience on Similar Works (may use copies of format for more than one work)

Name of Applicant:

All individual firms are requested to complete the information in this form. Applicants should enclose
testimonials/ Clients’ certificates in support of their claim. (In case of contract value in foreign currency,
the figures are to be given in relevant currency and Figures in INR may be worked out as per SBI
Foreign Currency selling rates prevalent on 1.04.20).

(Ref: Clause 4.2 of ITB)

Identification Number of Contract

Name of Contract

Location of works

Type of works: Roads/Bridges/Airport/Railways/ Tunneling or others(Specify)

Country
% Name of Employer
3 Employer’s address (Give telephone and fax, e-mail no.)
4, Nature of works and special features relevant to the Contract for which the
Applicant wishes to pre-qualify
5. (tick one)
Prime Contractor Partner in a Joint Venture Sub- Contractor
6. Value of the total contract
7 Date of award
8. Date of Completion
9. Contract duration (years and months)
10. Specified requirements
Give details in respect of earthwork, Granular sub-base/base, RE Walls, Concrete in
bridges (submit a certificate from employer showing details of your share of work).
1. Name and professional qualifications of Applicant’s Engineer —in- charge of the work:
12. Were there any penalties/fines/stop notice/compensation/liquidated damage imposed? (Yes

or No) If yes, give amount and explanation.

Maximum value of Civil Engineering works executed in any one year during the last five (5) years
(updated to the price level of the year indicated in Appendix to ITB) =

(Applicant/Bidder)

Government of Municipal Corporation, Bathinda
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FORMAT 2-3

PARTICULAR CONSTRUCTION EXPERIENCE RECORD

Sr. No. Detail of work Amount (Rs.)

FORMAT 2-4
EQUIPMENT AVAILABILITY OR ACCESS COMMITMENT
Item of Requirement Availability Proposals Remarks
equipment (From whom to be
purchased or leased)
No. Capacity Owned/ Nos./ Age/
leased/to be | capacity condition
procured
(0 (2) (3) 4) (5) (6) (7)

Note: Only major equipment needs to be reported here.

(Applicant/Bidder)

Governmen

t of Municipal Corporation, Bathinda
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FORMAT 2-5
AVAILABILITY OF PERSONNEL
Sr. No. Personnel Number of Educational
persons Qualification
L Project/Work Manager
2 = :
Site Engineer
3 .
Plant Engineer
4, 5
Quantity Surveyor
5. ]
Survey Engineer
6. : o
Quality Assurance Engineer
7. . :
Pre-casting yard Engineer
8.
9.
10.
11.
12.
13.
14.
15.

(Applicant/Bidder)
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FORMAT (2-6)

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF
OVERDRAFT/CREDIT FACILITIES

BANK CERTIFICATE

This: 38t certity et S s o i i iiinnnnss s nsabom s es Sommas s ennssanns is a reputed
company with a good financial standing. '

If the contract for the Project/Work, namely * " is awarded to the above
firm, we shall be able to provide overdraft/credit facilities to the extent of INR........ccccoueneenn.to meet
their working capital requirements for executing the above contract.

Name of the Bank ! e N e e T
Senior Bank Manager L sNeeae R AR PR SR A R R
Address of the Bank e
Phone & Fax No. e LSl o Ve M Sl 1 LA e ) il

Government of Municipal Corporation, Bathinda
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Current Contract commitments / works in progress

Name of the Applicant:

FORMAT (2-7)

SUMMARY SHEET

Applicants should provide information on their current commitments on all contracts that have been awarded. or Jor which a letter of intent or acceptance has been
received, or for contracts approaching completion, but for which an unqualified, Jull completion certificate has yet to be issued. In case of contract value in foreign
currency, the figures are to be given in relevant currency and Figures in INR may be worked out as per SBI Foreign Currency selling rates prevalent on 1.04.20....

S. Name of the Contract | Percentage and | Percentage and Name and Contract | Length of the | Stipulated date Value of Estimated
No. contract, No. & Date| amount of amount sub- Address of value (Rs.) | Project/Work | of completion | outstanding | completion
Location and participation contracted by | Client (including work date
Nature of the of firm in the the firm Tel./ Fax, e-
work Project/Work mail no.)
1 2 3 4 5 6 7 8 9 10 11
1
2
3etc

Total value of expected value of work to be carried out during completion period of this Project/Work=
Assessed available bid capacity (pursuant to clause 4.4 of ITB)

Government of Punjab, Municipal Corporation, Bathinda
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FORMAT 2-8

AFFIDAVIT/UNDERTAKING*

[ IAwe, the undersigned, do hereby certify that all the statements made in the required
attachments are true and correct.

2. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify this
statement or regarding my (our) competence and general reputation.

3. The undersigned understand(s) and agree(s) that further qualifying information may be
requested, and agrees to furnish any such information at the request of the Department /
Project/Work implementing agency.

4, The undersigned binds himself with all the stipulations of the Bidding Document including
period of completion, provision of adequate equipment, personnel and other resources required
for completion within the stipulated completion period and agrees to augment them, if found
necessary for timely completion of the Project/Work, as desired by the Engineer/Employer.

5 The undersigned also hereby certifies that our firm M/s.......cc.covieiinicivieicisiricinns have not been

black-listed by any Govt. /Semi Govt. Organization/Corporation at any stage and/or debarred by
the department of Punjab PWD (B&R).

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

Date

* To be executed on a non-judicial stamp paper,

Government of Punjab, Municipal Corporation, Bathinda
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FORMAT 2-9
UNDERTAKING
1, the undersigned do hereby undertake that our firm M/s ..............cc.ccoeunnn...
B i it et b gt

(Signed by an Authorized Person of the Firm)

Title of Authorized Person

Name of Firm

Date

Government of Punjab, Municipal Corporation, Bathinda
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SECTION 3

CONDITIONS OF CONTRACT

(i) GENERAL CONDITIONS OF CONTRACT

(i) CONDITIONS OF PARTICULAR APPLICATION

Government of Punjab, Municipal Corporation, Bathinda
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(i) GENERAL CONDITIONS OF CONTRACT

A. GENERAL

1. DEFINITIONS

Terms which are defined in the Contract Data may not necessarily have been
defined in the conditions of Contract but keep their defined meanings. Capital initials
are used to identify defined terms.

Bill of quantities means the priced and completed Bill of Quantities forming part of
the Bid.

Compensation Events are those defined in Clause 41 hereunder.

The Completed Work means the work completed in all respects as per laid down
specifications, drawings & conditions of the contract to the entire satisfaction of
Engineer.

The Completion Date is the date of completion of the Works as certified by the
Engineer in accordance with Sub-Clause 51.1.

Communication between parties are the written and signed letters, notices, reminders,
memorandum and instructions recorded in the instruction book or books kept at site.

The Contract is the contract between the Employer and the Contractor to execute,
complete and maintain the Project/Works during defect liability period. It consists of
the documents listed in Clause 2 below.

The Contract Data defines the documents and other information which comprise
the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Project/Works
has been accepted by the Employer.

The Contractor’s Bid is the completed Bidding Documents submitted by the Contractor
to the Employer and includes Technical and Financial Bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the provisions of the Contract.

Days are calendar days; Months are calendar months.

A Defect is any part of the Project/Works not completed in accordance with the
Contract.

The Defects Liability Period is the period named in the Contract Data and
calculated from the Completion Date.

The Employer is the party nam e dinth e Contract Data who will employ the
Contractor to carry out the works.

The Engineer is the person named in the Contract Data (or any other competent person
appointed and notified to the Contractor to act in replacement of the Engineer) who
is responsible for supervising the works/projects, administering the Contract, certifying
payments due to the Contractor, issuing and valuing Variations to the Contract, awarding
extensions of time, and valuing the Compensation Events and getting the contract

Government of Punjab, Municipal Corporation, Bathinda
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executed on behalf of the Employer.

Equipment is the Contractor’s machinery and vehicles brought to the Site to
construct the Project/Works.

The Government or the State Government shall mean the Governor of Punjab.

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of
Acceptance.

The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the Project/Works. The Intended Completion Date is
specified in the Contract Data. The Intended Completion Date may be revised only
by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Project/Works.

Plant is any integral part of Project/Works which have a mechanical. electrical.
electronic or chemical or biological function.

Routine Maintenance is the maintenance of roads as specified in the Contract Data.
The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the Bidding
documents and are factual interpretative reports about the surface and sub-surface
conditions at the site.

Specifications means the Specification of the Project/Works included in the Contract
and any modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution of the Project/Works. It does not necessarily coincide with any
of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor
to carry out a part of the work in the Contract which includes work on the Site.

The Superintending Engineer is the engineer in charge of an administrative circle of
the Punjab PWD B&R. under whose supervision the Project/Work activities will be
carried out.

Temporary works are works designed, constructed, installed and removed by the
Contractor which are needed for construction or installation of the Works.

The Tender Processing Committee [TPC]| is the committee constituted by the
Employer for receiving, opening, processing and evaluating the bids.

A Variation is an instruction given by the Engineer, which varies the Project/Works.
The Project/Works, as defined in the Contract Data, are what the Contract
requires the Contractor to construct, install. maintain and turn over to the Employer
through the Engineer, as defined in the Contract Data. This term shall be used

synonymously with the term “Works™ hereinafter or anywhere in the Contract.

2. INTERPRETATION

2.1 In interpreting these Conditions of Contract. singular also means plural, male also
means female or neuter and the other way around. Headings have no significance.

Government of Punjab, Municipal Corporation, Bathinda
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Works have their normal meaning under the language of the Contract unless specifically
defined. The Engineer will provide instructions clarifying queries about the Conditions
of the Contract.

2.2 If sectional completion is specified in the Contract Data, references in the
Conditions of Contract to the Works, the Completion Date and the Intended
Completion Date apply to any Section of the Works (other than references to the
Completion Date and Intended Completion date for the whole of the Works.)

23 Tl'!e .documents forming the Contract shall be interpreted in the following order of
priority:
a) Agreement
b) Letter of Acceptance, notice to proceed with the works
c) Contract Data
d) Conditions of Contract including Conditions of Particular Application
e) Specifications
f) Drawings
g) Bill of Quantities and
h) Contractor’s Bid
i) any other document listed in the Contract Data as forming part of the
Contract

If there are varying or conflicting provisions in the documents forming part of the
contract, the authorify competent to approve the tender shall be the final deciding
authority with regard to the intention of the document.

LANGUAGE AND LAW

a1 The language of the Contract and the law governing the contract are stated in the
Contract Data.

ENGINEER'’S DECISIONS

4.1 Except where otherwise specifically stated, the Engineer shall decide contractual matters
between the Employer and the Contractor in the role representing the Employer. Any
clarifications on the Contract Data shall be given by the Engineer.

DELEGATION

5.1 The Employer may delegate any of his duties and responsibilities to other person
after notifying the Contractor and may cancel any delegation after notifying the
Contractor.

COMMUNICATIONS

6.1 Communications between parties which are referred to in the conditions are effective

only when in writing. A notice shall be effective only when it is delivered under
Registered post or Speed post or Facsimile (fax) or other electronic means. The notice
sent by Registered post or Speed post shall be effective on delivery or at the expiry of
the normal delivery period as undertaken by the postal service. The notice sent by

Government of Punjab, Municipal Corporation, Bathinda
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9.

10.

Facsimile (fax) or other electronic means shall be effective on confirmation of the
transmission.

SUB-CONTRACTING

75

The Contractor may sub-contract any portion of work, upto a maximum limit of 25% of
contract value or as specified in Contract Data whichever is less, with the approval of
the Engineer but shall not assign the Contract without the approval of the Engineer in
writing. Sub-contracting does not alter the Contract’s obligations and responsibilities
under the contract.

OTHER CONTRACTORS

8.1

The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities and the Engineer between the dates given in the Schedule of
other Contractors. The Contractor shall as referred to in the Contract Data, also
provide facilities and services for them as described in the Schedule. The Engineer
may modify the schedule of other Contractors and shall notify the Contractor of any
such modification.

PERSONNEL

9.1

9.2

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel as referred to in the Contract Data to carry out the functions stated in the
Schedule or other personnel approved by the Engineer. The Engineer will approve any
proposed replacement of key personnel only if their qualifications, abilities and
relevant experience are substantially equal to or better than those of the personnel
listed in the Schedule.

If the Engineer asks the Contractor to remove a person who is a member of
Contractor’s staff or his work force or Sub contractor’s staff or his work force stating
the reasons, the Contractor shall ensure that the person leaves the Site within seven
days and has no further connection with the work in the Contract.

LABOUR & COMPLIANCE WITH LABOUR REGULATIONS

10.1

10.2

10.3

The Contractor shall unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or otherwise, and for their
payment, housing, feeding and transport.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in
detail. in such form and at such intervals as the Engineer may prescribe, showing the
staff and the number of the several classes of labour from time to time employed by
the Contractor on the site and such other information as the Engineer may require.

During continuance of the contract, the Contractor and his sub-Contractors shall abide
at all times by the all existing labour enactments and rules made there under,
regulations, notifications and bye laws of the State or Central Government or local
authority and any other labour law (including rules), regulations, bye laws that may
be passed or notification that may be issued under any labour law in future either by
the State or the Central Government or the local authority. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by the
competent authority on account of contravention of any of the provisions of any act or
rules made there under. regulations, or notifications including amendments. If the
Employer is caused to pay or reimburse, such amounts as may be necessary to cause
or observe or for non observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, on the part of the Contractor, the
Engineer/Employer shall have the right to deduct this amount from any money due to
Contractor, including his amount of performance security. The Employer/Engineer
shall also have right to recover from the Contractor any sum required or estimated
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to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as
the employees of the Employer at any point of time.

11. EMPLOYER’S AND CONTRACTOR’S RISKS

11.1 The Employer carries the risk which this Contract states are Employer’s risks, and the
Contractor carries the risks which this Contract states are Contractor’s risks.

11.2 Employer’s Risks

The Employer is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in India, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or
usurped power, civil war, riot commotion or disorder (unless restricted to the
Contractor’s employees) and contamination from any nuclear fuel or nuclear waste or
radioactive foxic explosive, or (b) a cause due solely to the design of the Works,
other than the Contractor’s design.

113 Contractor’s Risks

All risks of loss of or damage of physical property and of personal injury and death
which arise during and in consequence of the performance of the Contract other than the
excepted risks referred to in clause 11.2, are the responsibility of the Contractor.

12. LIMITATION OF LIABILITY

Neither party shall be liable to the other party in respect of any loss on any account whatsoever in
relation to the work, towards any loss of estimated profit, loss of any other thing or for any direct or
indirect/consequential loss or damage, which might be suffered or has been suffered by the other
party in connection with any event arising out of the contract except for those, which have been
specifically provided for in the contract agreement.

13. INSURANCE

13.1 The Contractor shall provide, in the joint names of the Engineer and the Contractor,
insurance cover from the Start Date to the end of the Defects Liability Period, in the
amounts and deductibles stated in the Contract Data for the following events which
are due to the Contractor’s risk:

(a) loss of or damage to the Works, Plant and Materials;
(b) loss of or damage to Equipment:
(c) loss of or damage of property (except the Works, Plant, Materials and
Equipment) in connection with the Contract: and
(d) personal injury or death.
13.2 Policies and certificates for insurance shall be delivered by the Contractor to the

Engineer for the Engineer’s approval before the Start Date. All such insurance shall
provide for compensation to be payable in the types and proportions of currencies
required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates required, the
Employer may affect the insurance which the Contractor should have provided and
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o

14.

15.

16.

17.

18.

19.

13.4

13.5

recover the premiums the Employer has paid from payments otherwise due to the
Contractor or, if no payment is due, the payment of the premiums shall be a debt due.

Alterations to the terms of insurance shall not be made without the approval of the
Engineer.

Both parties shall comply with any conditions of the insurance policies.

WORKS TO BE COMPLETED BY THE INTENDED COMPLETION DATE

14.1

The Contractor may commence execution of the works on the Start Date and shall
carry out the works in accordance with the programme submitted by the Contractor,
as updated with the approval of the Engineer, and complete them by the Intended
Completion Date.

ECOLOGICAL BALANCE

15.1

15.2

15.3

The Contractor shall maintain the ecological balance by preventing deforestation, water
pollution and defacing of natural landscape. The Contractor shall so conduct his
construction operation as to prevent destruction, scarring or defacing of natural
surroundings in the vicinity of work or damage to any tree, shrub or water course
unless any of same is specifically required to be cleared or removed for construction
purpose. Such removal shall only be done with prior approval of Engineer who may
require the Contractor to do compensatory plantation at his cost.

No separate payment shall be made for compliance with provisions of this clause
and all costs shall be deemed to have been included in the bid.

The Contractor shall make his own arrangement for the disposal of the spoils from the
works to such place where the same shall not cause nuisance and should be
acceptable to the authorities concerned.

SITE INVESTIGATION REPORT

16.1

The Contractor, in preparing the Bid, may rely. at his own risk, on any Site Investigation
Report referred to in the Contract Data, supplemented by any other information available
to him, before submitting the bid.

QUERIES ABOUT THE CONTRACT DATA

17.1

The Engineer will clarify queries on the Contract Data.

CONTRACTOR TO CONSTRUCT THE WORKS

18.1

The Contractor shall construct and install the Works in accordance with the Specifications
and Drawings.

APPROVAL BY THE ENGINEER

19.1

The Contractor shall submit Specifications and Drawings complete in all
respects, supported by documents showing the proposed Temporary Works to the
Engineer, who is to approve them if they comply with the Specifications and Drawings.
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20.

21,

22,

23,

19:35

The Contractor shall be responsible for design of Temporary Works.

The Engineer's approval shall not alter the Contractor's responsibility for design of the
Temporary Works.

The Contractor shall obtain approval of third parties to the design of the Temporary
Works where required.

All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use. In case of dispute,
if any, decision of the Chief Engineer will be final and binding,

SAFETY

20.1

20.2

The Contractor shall be responsible for maintaining the safety of all activities on the site,
including smooth flow of traffic at his own cost as per guidelines of the
IRC/MORT&H.

In respect of all labour directly or indirectly employed in the work for the
performance of the Contractor's part of this contract, the Contractor shall at his own
expense arrange for the safety provisions as per Safety Code framed from time to time
and shall at his own expense provide for all facilities in connection therewith. In case
the Contractor fails to make arrangement and provide necessary facilities as
aforesaid, the Employer shall be at liberty to make arrangement and provide facilities
as aforesaid and recover the costs incurred in that behalf from the Contractor. The
decision of the Engineer in this regard shall be final and no claim on account of this
shall be entertained.

DISCOVERIES

21.1

Anything of historical or other interest or of significant value unexpectedly discovered
on the site is the property of the Employer. The Contractor is to notify the Engineer of
such discoveries and carry out the Engineer’s instructions for dealing with them.

POSSESSION OF THE SITE

22.1

The Employer shall give possession of the site to the Contractor, as per the work
programme of the Contractor approved by Engineer. If possession of a part of the site
required as per the work programme is not given by the date when it is actually required
for carrying out the work, the Employer is deemed to have delayed the start of the
relevant activities for that part of the site and this will be a Compensation Event for the
purpose of time extension only.

ACCESS & INSPECTION

23.1

23.2

The Employer, Engineer or any other person authorized by the Engineer or Employer
shall at all times have access to the Site, to any place where work in connection with
the Contract is being carried out or is intended to be carried out and to any place
where materials or plant are being manufactured/ fabricated/ assembled for the works.

All the work under or in course of execution or executed in pursuance of the contract
shall at all times be open to the inspection and supervision of the Engineer and his
senior/subordinate and the Contractor shall at all times during the usual working
hours and at all other times at which reasonable notice of the intention of the
Engineer or his senior/subordinate to visit the works shall have been given to the
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Contractor, either himself to be present to receive orders and instructions or have a
responsible agent, duly accredited in writing, present for that purpose. Orders given to a
Contractor’s agent shall be considered to have the same force as if they had been
given to the Contractor himself.

24, INSTRUCTIONS

24.1

242

The Contractor shall carry out all the instructions of the Engineer pertaining to works
which comply with the applicable laws where the site is located.

The Contractor shall permit the Employer to inspect the Contractor’s accounts and
records relating to the performance of the Contractor and to have them audited by
auditors appointed by the Employer, if so required by the Employer.

25, DISPUTES RESOLUTION MECHANISM

ii)

iii)

iv)

If any dispute or differences of any kind what-so-ever arise between the Government,
its authorized representatives and the Contractor in connection with or arising out of
this contract or the execution of work, these shall be resolved as under.

Whether before its commencement or during the progress of Project/Work or after
the termination, abandonment or breach of the contract, the dispute shall in the first
instance supported with complete documents and further documents, if any, required by
him, be referred for settlement to the Engineer of the work and he shall, within a
period of sixty (60) days after being requested in writing by the Contractor to do so,
convey his decision to the Contractor. Such decision in respect of every matter so
referred shall, subject to arbitration as hereinafter provided, be final and binding upon
the Contractor. In case the work is already in process, the Contractor shall continue
with the execution of the work as aforesaid with all due diligence, whether any of the
parties requires arbitration as hereinafter provided or not.

If the Engineer has conveyed his decision to the Contractor and no claim for
arbitration has been filed by the Contractor within a period of sixty (60) days from
the receipt of the letter communicating the decision, the said decision shall be final
and binding upon the Contractor and will not be a subject matter of arbitration at all.

If the Engineer fails to convey his decision within a period of sixty (60) days from the
date on which the said request was made by the Contractor, he may refer the dispute
for arbitration as hereinafter provided.

All disputes or differences in respect of which the decision is not final and conclusive
shall, at the request of either party made in communication sent through registered
A.D. post, be referred for arbitration as per following :

a. For original contract of the value upto Rs. 5.00 Crore, the disputes shall be referred
to the sole arbitration of the Superintending Engineer of the concerned circle of
Public Works Department, Buildings and Roads Branch acting as such at the time
of reference unless debarred from acting as an Arbitrator by an order of the
Punjab Government, in which event, the Employer shall appoint any other
Superintending Engineer of the department to act as an arbitrator on receipt of a
request from either party.

b.  For original contract of the value more than Rs. 5.00 Crore and upto Rs. 15.00
Crore, the disputes shall be referred to the sole arbitration of any other
Superintending Engineer of the department to be appointed by the Employer.

c.  For original contracts of the value more than Rs. 15.00 Crore, the disputes shall be
referred to the Arbitral Tribunal consisting of three (3) members. The composition
of tribunal will be as under :
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vi)

vii)

viii)

X)

xi)

xii)

Xiii)

- One official member, Chairman of the Tribunal, who shall be a serving Chief
Engineer of PWD (B&R) other then the Chief Engineer incharge of the work.
The appointment of the chairmanship of the Tribunal shall be done by the
Employer;

«  One official member, not below the rank of Superintending Engineer
(serving) of the Punjab PWD (B&R) to be appointed by the Employer and

- One non-official member, who will be a technical expert, not below the rank
of Superintending Engineer (serving/retired) of the Punjab PWD (B&R)
selected by the Contractor from a panel of three (3) persons given to him by
the Employer.

The Employer shall have the authority to change the arbitrator/any member of arbitral
tribunal on an application by either the Contractor or the Engineer requesting change
of arbitrator giving reasons thereof, either before the start of the arbitration proceedings
or during the course of such proceedings. The arbitration proceedings would stand
suspended as soon as an application for change of Arbitrator/any member of Arbitral
Tribunal is filed before the Employer and a notice thereof is given by the applicant to
the Arbitrator. The Employer after hearing both the parties may pass a speaking
order rejecting the application or accepting to change the arbitrator or simultaneously,
appointing a technical officer as Arbitrator/any member of arbitral tribunal under the
contract. The new Arbitrator/Arbitral Tribunal so appointed may enter upon the
reference afresh or may continue the hearings from the point these were suspended
before the previous Arbitrator/Arbitral Tribunal,

The reference to the Arbitrator/Arbitral Tribunal shall be made by the claimant party
within one hundred twenty (120) days from the date of dispute of claim arises during
the execution of work. If the claim pertains to rates or recoveries introduced in the
final bill, the reference to the Arbitrator/Arbitral Tribunal shall be made within six
calendar months from the date of payment of the final bill to the Contractor or from
the date a registered notice is sent to the Contractor to the effect that his final bill is
ready by the Engineer (whose decision in this respect shall be final and binding)
whichever is earlier.

[t shall be an essential term of this contract that in order to avoid frivolous claims, the
party invoking arbitration shall specify the disputes based upon facts and calculations
stating the amount claimed under each claim and shall furnish a “deposit-at-call” for ten
percent of the amount claimed, on a scheduled bank in the name of the
Arbitrator/chairman of the Arbitral Tribunal, by his official designation who shall keep
the amount in deposit till the announcement of the award. In the event of an award in
favour of the claimant, the deposit shall be refunded to him in proportion to the
amount awarded with respect to the amount claimed and the balance, if any, shall be
forfeited and paid to the other party.

The provisions of the Arbitration and Reconciliation Act, 1996 or any other statuary
law there under or modification thereof and for the time being in force shall apply to
the arbitration proceedings under this clause.

The Arbitrator/Arbitral Tribunal shall give a reasoned award for each claim/counter
claim.

The independent claims of the party other than one seeking arbitration as also the
counter claims of any party shall be entertained by the arbitrator.

The venue of arbitration shall be such place or places in Punjab or Chandigarh as may be
fixed by the arbitrator in his sole discretion. The work under the contract shall continue
during the arbitration proceedings.

The stamp fee due on the award shall be payable by the party as desired by the
Arbitrator/Arbitral Tribunal and in the event of such party’s default, the stamp fee
shall be recoverable from another sum due to such party under this or any other
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26.

Xiv)

XV)

xXvi)

Xvii)

contract.

Neither party shall be entitled to bring a claim for arbitration, if it is not filed as per
the time period already specified or within six months of the following:-

a) of the date of completion of the work as certified by the Engineer or

b) of the date of abandonment of the work or breach of contract under any of its
clauses, or

¢) of its non-commencement or non resumption of work within 10 days of written
notice for commencement or resumption as applicable, or

d) of the cancellation, termination or withdrawal of the work from the Contractor in
whole or in part and/or revision for closure of the contract, or

e) of receiving an intimation from the Engineer that the final payment due or to be
recovered from the Contractor had been determined, for the purpose of
payment/adjustment whichever is the latest. If the matter is not referred to
arbitration within the period prescribed above, all the rights and claims of either
party under the contract shall be deemed to have been forfeited and absolutely
barred by the time for arbitration and even for civil litigation.

No question relating to this contract shall be brought before any civil court without first
invoking and completing the arbitration proceedings, if the issue is covered by the scope
of arbitration under the contract. The pending arbitration proceedings shall not
disentitle the Engineer to terminate the contract and to make alternate arrangement for
completion of the works,

Arbitrator/Arbitral Tribunal shall be deemed to have entered into the reference on the
day, notice i s i ss ue d to the parties fixing the first date of hearing. The
Arbitrator/Arbitral Tribunal may, from time to time, with the consent of the parties
enlarge the initial time for making and publishing the award. However, the
Arbitrator/Arbitral Tribunal shall make all out efforts to decide each claim within a
period of 6 months from the date of initiation.

The expiry to the contractual time limit, whether originally fixed or extended, shall not
invalidate the provisions of this clause.

B. TIME CONTROL

PROGRAMME

26.1

26.2

26.3

Within the time stated in the Contract Data the Contractor shall submit to the
Engineer for approval a programme showing the general methods, arrangements, order,
and timing for all the activities in the works along with monthly cash flow forecast.

An update of the Programme shall be a Programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of
the remaining work including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer, for approval, an updated Programme at
intervals no longer than the period stated in the Contract Data If the Contractor does
not submit an updated Programme within this period, the Engineer may withhold the
amount stated in the Contract Data from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
programme has been submitted.

Government of Punjab, Municipal Corporation, Bathinda



Section 3 — General Conditions of Contract

27.

28.

25

30.

26.4

The Engineer’s approval of the Programme shall not alter the Contractor’s obligations.
The Contractor may revise the programme and submit it to the Engineer again at
any time. A revised programme is to show the effect of variations if any and
compensation events.

EXTENSION OF THE INTENDED COMPLETION DATE

27.1

If the contractor shall desire an extension of the time for completion of the work on
the ground of his having been unavoidably hindered in its execution or any other
ground, he shall apply in writing to the Engineer (with corresponding time extension in
Performance Security) within thirty (30) days of the date of hindrance (but before the
expiry of time limit) on account of which he desires such extent in as aforesaid” and the
Superintending Engineer shall if in his opinion (which shall be final) reasonable
grounds be shown therefore, authorize such extension of time as may in his opinion be
necessary or proper. No application for extension of time received late or addressed
to the Sub-Divisional Engineer or any officer other than the Engineer shall be
considered valid. If the contractor fails to apply for extension as aforesaid and the work
is not completed within the time limit, the contract shall be determined absolutely
after action under relevant clauses.

DELAYS ORDERED BY THE ENGINEER

28.1

The Engineer may instruct the Contractor to delay the start or progress of any
activity within the works.

MANAGEMENT MEETINGS

29.1

29.2

The Engineer may require the Contractor to attend a management meeting. The
business of a management meeting shall be to review the plans for remaining work
and to deal with matters raised in accordance with the early warning procedure.

The Engineer shall record the business of management meetings and is to provide
copies of his record to those attending the meeting and to the Employer. The
responsibility of the parties for actions to be taken is to be decided by the Engineer
either at the management meeting or after the management meeting and stated in
writing to all who attended the meeting.

EARLY WARNING

30.1

30.2

The Contractor is to notify the Engineer at the earliest opportunity of specific likely
future events or circumstances that may adversely affect the quality of work,
increase the Contract Price or delay the execution of works. The Engineer may
require the Contractor to provide an estimate of the expected effect of the future event
or circumstance on the Contract Price and Completion Date. The estimate is to be
provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Engineer in making and considering proposals
for how the effect of such an event or circumstance can be avoided or reduced by
anyone involved in the work and in carrying out any resulting instruction of the
Engineer.
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32.

33.

C. QUALITY CONTROL

QUALITY ASPECTS

311

a) For carrying out mandatory tests as prescribed in the specifications,
the Contractor shall establish field laboratory at the location decided
by Engineer. The field laboratory will have minimum of equipment as
specified in the Contract Data. The contractor shall be solely
responsible for:

i) Carrying out the mandatory tests prescribed in the Specifications,
and

ii) For the correctness of the test results, whether preformed in his
laboratory or elsewhere.

(b) The Engineer will be free to conduct surprise, random or in situ checks any
time during the execution and after the completion of the work but not later
than the Defect Liability Period. so as to have cross check in quality of
works/projects and compliance to specifications and standards at all stages of the
work.

(c) Nothing in this clause shall reduce the overall responsibility of the
Contractor regarding quality and he shall remain liable for any defect in the
execution of the Project/Works at all stages.

The procurement process, quality bills and QC records shall be checked from
time to time by the Third-party Techno-Financial Auditors as per instructions
conveyed vide Department of Finance letter no. 10/98/17-5FE4/1471593/1 dated
30/04/2019, 10/98/17-5FE-4/283 dated 11/05/2020 and FD-FE-40
MISC/8/2019-5FE4 dated 18.11.2020 for the works where Administrative
Approval cost/Final cost is Rs. 1.0 crore and above. The contractor’s laboratory
shall also be used by the Techno—Financial Auditors to carry out the tests except
where additional lab tests are required. A deduction @ as mentioned in the
Department of Finance letter no. 10/98/17-5FE4/1471593/1 dated 30/04/2019
and 10/98/17-5FE-4/283 dated 11/05/2020 of the total cost of work shall be
made from the payments of the contractor which shall be used for payments to
the Techno-Financial Auditor. Detailed ToR of the special Third-Party Techno-
Financial Auditor is attached as Annexure A with the letter issued vide
Department of Finance letter no. 10/98/17-5FE-4/1471593/1 dated 30/04/2019

IDENTIFYING DEFECTS

32.1

322

The Engineer shall check the Contractor’s work and notify the Contractor of any
defects that are found. The notice of the Engineer shall give the description of the
defects in sufficient detail, including the obligations as per the Contract. Such checking
shall not affect the Contractor’s responsibilities. The Engineer may also instruct the
Contractor to search for a Defect and to uncover and test any work that the Engineer
considers may have a Defect.

If the Engineer instructs the Contractor to carry out a test not specified in the
Specification to check whether any work has a defect and the test shows that it does,
the Contractor shall pay for the test and any samples. If there is no Defect the test
shall be a Compensation Event.

CORRECTION OF DEFECTS

334

33.2

The Engineer shall give notice to the Contractor of any Defects before the end of the
Defects Liability Period, which begins at Completion and is defined in the Contract
Data. The Defects Liability Period shall be extended for as long as Defects remain to
be corrected.

Every time notice of a Defect is given, the Contractor shall correct the notified Defect
within the length of time specified by the Engineer’s notice.
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34. UNCORRECTED DEFECTS
34.1 If the Contractor has not corrected a Defect within the time specified in the

Engineer’s notice, the Engineer will assess the cost of having the Defect corrected,
and recover twice of this amount from the payments due to the Contractor or
retention money.

Note: Where in certain cases, the technical specifications provide for acceptance of works
within specified tolerance limits at reduced rates, Engineer will certify payments to
Contractor accordingly and the Contractor shall be bound by the same.
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36.

37.

38.

D. COST CONTROL

BILL OF QUANTITIES

35.1

352

The Bill of Quantities shall contain items for the construction, installation, testing
and commissioning of work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid
for the quantity of work done at the rate in the Bill of Quantities for each item.

CHANGE IN THE QUANTITIES

36.1

36.2

36.3

36.4

The Engineer shall have power to make any variations, alterations omission, additions
to or substitutions for the original specifications, drawings, designs and instructions that
may appear to be necessary or advisable during the progress of the work, and the
Contractor shall be bound to carry out the work in accordance with any instructions
which may be given to him in writing, signed by the Engineer. Such alterations/
additions/substitutions shall not invalidate the contract and shall be carried out by the
Contractor on the same conditions in all respect on which he agreed to do the main
work. The time of completion of the work shall be extended in the proportion that
the altered, additional or substituted works bears to the original contract work and the
certificate of the Engineer shall be conclusive as to such proportion.

If the final quantity of work done differs from the quantity in the Bill of Quantities for
the particular item by more than 25 percent provided the change exceeds 1% of
initial Contract Price, the Engineer shall adjust the rate to allow for the change. duly
considering.

a) Justification for rate adjustment as furnished by the Contractor.

b) Economies resulting from increase in quantities by way of reduced plant,
equipment and overhead costs.

c) Entitlement of the Contractor to compensation events where such events are
caused by any additional work.

d) The revised rates will be applicable to the quantity that exceeds 25% limit
and not on the entire quantity.

The Engineer shall not adjust rates from changes in quantities if thereby the Initial
Contract Price is exceeded by more than 15 percent, except with the prior approval
of the Employer.

If requested by the Engineer, the Contractor shall provide the Engineer with a
detailed cost breakdown of any rate in the Bill of Quantities.

VARIATIONS

37.1

All variations shall be included in updated Programmes produced by the Contractor.

PAYMENT FOR VARIATIONS

38.1

The Contractor shall provide the Engineer with a quotation (with breakdown of unit
rates) for carrying out the Variation when requested to do so by the Engineer. The
Engineer shall assess the quotation, which shall be given within seven days of the
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36.

38.2

383

38.4

38.5

request or within any longer period stated by the Engineer and before the Variation is
ordered.

If the work in the Variation corresponds with an item description in the Bill of
Quantities and if, in the opinion of the Engineer, the quantity of work above the
limit stated in Sub Clause 36.1 or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities shall be used to
calculate the value of the Variation. If the cost per unit of quantity changes, or if the
nature or timing of the work in the Variation does not correspond with items in the
Bill of Quantities, the quotation by the Contractor shall be in the form of new rates for
the relevant items of work.

If the Contractor’s quotation is unreasonable, the Engineer may order the Variation
and make a change to the Contract Price which shall be based on Engineer’s own
forecast of the effects of the Variation on the Contractor’s cost.

If the Engineer decides that the urgency of varying the work would prevent a
quotation being given and considered without delaying the work, no quotation shall be
given and the Variation shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for costs which could
have been avoided by giving early warning.

[Alternate Clauses 35 to 38 for Lump Sum Contracts are as follows]

SCHEDULE OF PAYMENT

33;1

35.2

The Schedule of Payment (S-1) shall contain items for the construction, installation,
testing, and commissioning work to be done by the Contractor,

The Contractor shall be paid for the quantity of work completed by him on a pro-rata
basis at the time of submission of monthly statement pursuant to Clause 39 as per
Schedule of Payment (S-1).

VARIATIONS & CHANGE IN THE SCOPE OF WORK

36.1

36.2

The Engineer shall have power to make any variations, alterations omission, additions
to or substitutions for the original specifications, drawings, designs and instructions that
may appear to be necessary or advisable during the progress of the work, and the
Contractor shall be bound to carry out the work in accordance with any instructions
which may be given to him in writing, signed by the Engineer. Such alterations/
additions/substitutions shall not invalidate the contract and shall be carried out by the
Contractor on the same conditions in all respect on which he agreed to do the main
work. The time of completion of the work shall be extended in the proportion that
the altered, additional or substituted works bears to the original contract work and the
certificate of the Engineer shall be conclusive as to such proportion.

If the final scope of work differs from the original by more than 1% of initial Contract
Price, the Engineer shall adjust the rate to allow for the change, duly considering:

(a) Justification for rate adjustment as furnished by the Contractor,

(b) Economies resulting from increase in quantities by way of reduced plant,
equipment, and overhead costs.

(c) Entitlement of the Contractor to compensation events where such events are
caused by any additional work.
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36.4

36.5

The Engineer shall not adjust rates from changes in scope of work, if thereby the Initial
Contract Price is exceeded by more than 15 percent, except with the prior approval of
the Employer.

If requested by the Engineer, the Contractor shall provide the Engineer with a
detailed cost breakdown of any rate of the item undergoing variation in the scope of
work.

All variations shall be included in updated Programmes produced by the Contractor.

37. PAYMENTS FOR VARIATION

37.1

372

373

374

375

Any variation that is, increase or decrease in the scope of this work, shall be regulated
as per schedule S-II (variation schedule), Section 9 in so far as the
payments/recoveries are concerned. All other conditions of contract shall remain
unchanged.

If rate is not available in schedule S-II, the Contractor shall provide the Engineer with
a quotation (with breakdown of unit rates) for carrying out the Variation when
requested to do so by the Engineer. The Engineer shall assess the quotation, which
shall be given within seven days of the request or within any longer period stated
by the Engineer and before the Variation is ordered.

If the Contractor’s quotation is unreasonable, the Engineer may order the
Variation and make a change to the Contract Price which shall be based on
Engineer’s own forecast of the effects of the Variation on the Contractor’s costs.

If the Engineer decides that the urgency of varying the work would prevent a
quotation being given and considered without delaying the work, no quotation shall be
given and the Variation shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for costs which could have
been avoided by giving early warning.

38. CASH FLOW FORECASTS

38.1

When the Programme is updated, the Contractor is to provide the Engineer with an
updated cash flow forecast.

39. PAYMENT CERTIFICATES

39.1

39.2

The Contractor shall submit to the Engineer monthly statements/bills of the estimated
value of the work completed less the cumulative amount certified previously, along
with copies of the following documents:-

(i) Measurements and quantities of items of work done since last bill.

(i) Copies of quality control tests in specified format covering the work done
since last bill.

(iii) Copies of instructions recorded in the instruction book containing the
instructions and compliance made thereof, covering the work done since last
bill.

The Contractor shall submit all bills on the printed forms to be had on application from
the office of the Engineer.

The Engineer shall check the Contractor’s monthly statements within 30 days and
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39.4

39.5

certify the amount to be paid to the Contractor after taking into account any
deductions for advance payments, retention, other recoveries in terms of the contract
and taxes at source, as applicable under the law, and the credit or debit for the
month in question in respect of materials for the works in the relevant amounts and
under conditions set forth in clause 47. The Contractor shall be required to sign the
corrections made, if any, in token of acceptance of the same, before release of
payment.

The value of work executed shall be determined by the Engineer.

The value of work executed shall include the valuation of Variations and
Compensation Events. The Contractor shall be deemed to have waived off all claims
not included in such bills/statements and will have no right to enforce any claim not so
included, whatsoever be the circumstances.

The Engineer may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in light of later
information.

40. PAYMENTS

40.1

40.2

40.3

40.4

40.5

40.6

The Engineer on behalf of Employer shall pay the Contractor the amounts certified by
the Engineer.

Items of the Project/Work, for which no rate or price or percentage of lump sum rate
has been entered in, will not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract,

Any excess payment made to the Contractor inadvertently or otherwise under this
contract or on any account whatsoever and any other sum found to be due to the
Government by the Contractor in respect of this contract or any other contract or work-
order or any account whatsoever may be deducted from any sum payable by the
Government to the Contractor either in respect of this contract or any work order or
contract or any other account by any other department of the Government.

The Engineer may refuse or suspend payments on account of a work when executed by
a firm or by a Contractor described in his bid as a firm, unless receipts are signed by
all the partners. or one of the partners or an authorized representative of the Contractor
who produces a valid authority in writing enabling him to give effectual receipts on
behalf of the firm.

All the intermediate payments shall be regarded as payments by way of advance against
the final payment only and not as payments for work actually done and completed ; and
shall not preclude the requiring of bad, unsound , imperfect or unskilled work to be
removed and taken away and reconstructed or re-erected or be considered as an
admission of the performance of the contract or any part thereof in any respect of the
occurring of any claim , nor shall it conclude , determine or effect in any way the
powers of the Engineer under these conditions or any of them as to the final
settlement and adjustment of the accounts or otherwise or in any other way , vary or
affect the contract.

The receipt of the Accountant or Clerk for any money paid by the Contractor to the
department will not be considered as a receipt of payment to the Engineer and the
Contractor shall be responsible for ensuring that he procures a receipt duly signed by the
Engineer or his Sub Divisional Engineer.
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41.

42.

43.

COMPENSATION EVENTS

41.1

41.2

41.3

414

TAXES

422

The following are Compensation Events unless they are caused by the Contractor:

a) The Engineer does not give access to a part of the Site as stipulated in
Clause 22 by the Site Possession Date stated in the Contract Data.

b) The Employer modifies the schedule of other Contractors in a way which
affects the work of the Contractor under the contract.

c) The Engineer orders a delay or does not issue drawings, specifications
and/or instructions required for execution of works on time.

d) The Engineer gives an instruction for dealing with an unforeseen condition,
caused by the Employer, or other reasons.

e) The effect on the Contractor of any of the Employer’s Risks.
f) The Engineer unreasonably delays issuing a Certificate of Completion.

g) Other Compensation Events listed in the Contract Data or mentioned in the
Contract.

If a Compensation Event would cause additional cost or would prevent the work
being completed before the Intended Completion Date, the Contract Price shall be
increased and/ or the Intended Completion Date is extended. The Engineer shall
decide whether and by how much the Contract Price shall be increased and whether
and by how much the Intended Completion Date shall be extended.

As soon as information demonstrating the effect of each Compensation Event upon the
Contractor’s forecast cost has been provided by the Contractor, it is to be assessed by
the Engineer and the Contract Price shall be adjusted accordingly. If the Contractor’s
forecast is deemed unreasonable, the Engineer shall adjust the Contract Price based on
Engineer’s own forecast. The Engineer will assume that the Contractor will react
competently and promptly to the event.

The Contractor shall not be entitled to compensation to the extent that the
Employer’s interests are adversely affected by the Contractor not having given early
warning or not having cooperated with the Engineer.

The rates quoted by the Contractor shall be deemed to be inclusive of all the taxes,
levies, etc. including their variations as notified by the concerned authority from time
to time, and also of all the new taxes and levies that may be imposed that the
Contractor will have to pay for the performance of this Contract. The Engineer on
behalf of the Employer will perform such duties in regard to the deduction of such
taxes at source as per applicable law.

The Contractor shall comply with the proper bye-laws and legal orders of the local
body or public authority under the jurisdiction of which the work is executed and pay
all fees and charges for which he may be liable. Nothing extra shall be payable on
this account.

CURRENCIES

All payments shall be made in Indian Rupees.
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44,

45,

46.

PRICE ADJUSTMENT

44.1

44.2

Contract price shall be adjusted for increase or decrease in rates and price of Bitumen,
Cement & Steel only in accordance with the following principles and procedures and
as per formula given in the Contract Data:

(a) The price adjustment shall apply for the work done from the start date
given in the Contract Data upto end of the initial intended completion date
or extensions granted by the Engineer. However for the work done during the
period for which extension has been granted by the Engineer, the price
adjustment shall be made using either the rates/prices prevailing at the time of
intended date of completion, or the rates/prices as prevailing for the period
under consideration, whichever is less.

(b) The price adjustment shall be determined during each month from the
formula given in the Contract Data. It will exclude value for works
executed under variations for which rates will be worked separately based on
the terms mutually agreed.

(No price adjustment is to be paid for the work done in first six months from the date
of allotment of work irrespective of the time period specified except for bitumen
component in case of road works for which (a) above shall apply)

To the extent that full compensation for any rise or fall in costs to the Contractor is not
covered by the provisions of this or other clauses in the contract, the bid price shall
be deemed to include amounts to cover the contingency of such other rise or fall in
costs.

RETENTION MONEY (SECURITY DEPOSIT)

45.1

45.2

45.3

The Engineer on behalf of the Employer shall retain 5% of the amount of each
payment due to the Contractor until Completion of the whole of the Project/Work to
cover the cost that may be involved in removal of defects, imperfections, or taking
remedial measures in the work executed. This retention shall be inclusive of the initial
bid security deposited by the bidder.

50% of the total amount retained shall be repaid to the Contractor after three months of
completion of the whole of the Project/Work as certified satisfactory by the Engineer
with respect to removal of all defects, imperfections, short comings and taking
remedial measures, that may be necessary and after recording of final measurements of
work done, for which the certificate of the Engineer would be conclusive.

The remaining amount of the retained money shall be repaid after one year or when
the Defects Liability Period has passed, whichever is later, and after the Engineer has
certified that all Defects notified by the Engineer to the Contractor before the end of
this period have been corrected.

LIQUIDATED DAMAGES

46.1

The Contractor shall ensure due diligence to achieve progress of work not less than
that indicated in the following milestones:-

i) On Lapse of 25% contractual time : 10%
ii) On Lapse of 50% contractual time : 30%
iii) On Lapse of 75% contractual time : 65%
iv) On Lapse of 100% (full) contractual time : 100%
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46.2

46.3

46.4

46.5

46.6

In case of default, the Contractor shall, notwithstanding issuance of a prior notice in
this regard, pay prospectively as liquidated damages an amount upto 1% of the
amount of contract or such lesser amount that the Engineer may levy on behalf of
the Employer, for every week of the period for which the work remains un-
commenced after 10 days of the issue of acceptance letter; or the minimum progress
of work stated above is not achieved: or the work remains unfinished after the
completion date.

In case of continued default or shortfall in progress, the Engineer may go on enhancing
the levy of liquidated damages, each time limited to 1% of the amount of contract
per week of further default subject to maximum limit of five (5) percent of the
Contract value.

The Superintending Engineer on representation from Contractor and after hearing both
the Engineer and Contractor may reduce the amount of liquidated damages after
passing speaking orders and his decision in writing shall be final and binding.

If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer shall correct any overpayment of liquidated damages by the
Contractor by adjusting the next payment certificate.

If the Contractor fails to comply with the time for completion as stipulated in the
tender, then the Contractor shall pay to the Employer (through the Engineer), the
relevant sum stated in the Contract Data as Liquidated damages for such default and
not as penalty for everyday or part of day which shall elapse between relevant time
for completion and the date stated in the taking over certificate of the whole of the
works on the relevant section, subject to the limit stated in the Contract Data.

If, before the Time for Completion of the whole of the Works or, if applicable,
any Section, a Taking — Over Certificate has been issued for any part of the Works or
of a Section, the liquidated damages for delay in completion of the remainder of the
Works or of that Section shall, for any period of delay after the date stated in such
Taking- Over Certificate, and in the absence of alternative provisions in the
Contract, be reduced in the proportion which the value of the part so certified bears
to the value of the whole of the Works or Section, as applicable. The provisions of this
Sub- Clause shall only apply to the rate of liquidated damages and shall not
affect the limit thereof.

47. ADVANCE PAYMENT

47.1

472

473

The Engineer on behalf of the Employer shall make advance payment to the Contractor
of the amounts upto 5% of the contract amount (excluding maintenance cost if any)
against provision by the Contractor of an Unconditional Bank Guarantee in a form and by
a bank acceptable to the Engineer on behalf of the Employer in amounts and currencies
equal to the advance payment. The guarantee shall remain effective until the advance
payment has been repaid, but the amount of the guarantee shall be progressively reduced
by the amounts repaid by the Contractor. Interest shall be charged at the rate of 9% per
annum on the advance payment.

The Contractor is to use the advance payment only to pay for Equipment, Plant and
Mobilization expenses required specifically for execution of the works. The Contractor
shall demonstrate that advance payment has been used in this way by supplying copies of
invoices or other documents to the Engineer.

The advance payment shall be repaid by deducting proportionate amounts from
payments otherwise due to the Contractor, following the schedule of completed
percentages of the Works on a payment basis. No account shall be taken of the
advance payment or its repayment in assessing valuations of work done, Variations,
Price Adjustments, Compensation Events, or Liquidated Damages.
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48.

49.

ol

SECURED ADVANCE

48.1 The Contractor, on signing an indenture in the form to be specified by the Engineer,
shall be entitled to be paid, during the execution of work, upto 75% of the estimated
value of any materials, which, in the opinion of the Engineer, are non-perishable and
which have been procured and adequately stored against damage, but which have not
been incorporated in the works at the time of making advance,

This secured advance shall be subject to the following :
a) The materials are in accordance with the specification for works;

b) Such materials have been delivered to site, and are properly stored and
protected against damage or deterioration to the satisfaction of the Engineer.
The Contractor shall store the bulk material in measurable stacks;

c) The Contractor’s records of the requirements, orders, receipt and use of
materials are kept in a form approved by the Engineer and such records
shall be available for inspection by the Engineer;

d) The Contractor has submitted with his monthly statement the estimated
value of the materials on site together with such documents as may be
required by the Engineer for the purpose of valuation of the materials and
providing evidence of ownership and payment thereof;

e) Ownership of such materials shall be deemed to vest in the Employer
for which the Contractor has submitted an Indemnity Bond in an
acceptable format; and

f) The quantities of materials are not excessive and shall be used within a
reasonable time as determined by the Engineer.

SECURITIES

The Performance Security (including additional security for unbalanced bids) shall be provided
to the Engineer on behalf of the Employer no later than the date specified in the Letter of
Acceptance and shall be issued in an amount and form and by a bank or surety acceptable to the
Engineer on behalf of the Employer and denominated in Indian Rupees. The Performance
Security shall be valid until a date 28 days pursuant to the date of expiry of the Defects
Liability Period and the additional security for unbalanced bids shall be valid until a date 28
days from the issue of the certificate of completion.

COST OF REPAIRS
50.1 Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Correction periods shall be remedied by

the Contractor at Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

E. FINISHING THE CONTRACT

COMPLETION

511 The Contractor shall request the Engineer to issue a Certificate of Completion of the
works and the Engineer, within 30 days of the receipt of such request, shall inspect
the work and if there is no defect in the work, shall furnish the Contractor with a
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9.

certificate of completion. Otherwise, the Engineer may issue a provisional certificate of
completion indicating the defects (a) to be rectified by the Contractor and/or (b) for
which payment shall be made at reduced rates. However no certificate, provisional or
otherwise, shall be issued nor shall the work be considered to be complete until the
Contractor has cleared all scaffolding, surplus materials, garbage and all huts and
sanitary arrangements set up for the labour at the site and cleaned off the dirt from
work.

52. TAKING OVER

52.1

The Engineer on behalf of the Employer shall take over the Site and the Works
within seven days of having issued a Certificate of Completion to the Contractor.

53. FINAL ACCOUNT

53.1

The Contractor shall supply to the Engineer a detailed account of the total amount
that the Contractor considers payable under the Contract before the end of the
Defects Liability Period. The Engineer shall issue a Defect Liability Certificate and
certify any final payment that is due to the Contractor within 56 days of receiving the
Contractor’s account if it is correct and complete. If it is not, the Engineer shall issue
within 56 days a schedule that states the scope of the corrections or additions that are
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the
Engineer shall decide on the amount payable to the Contractor and issue a payment
certificate, within 56 days of receiving the Contractor’s revised account.

54, MANUALS & REGISTERS

54.1 If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the Contract Data.

54.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the Contract Data, or they do not receive the Engineer’s approval, the Engineer
shall withhold the amount stated in the Contract Data from payments due to the
Contractor. ;

54.3 The Contractor shall also furnish, if so desired by the Engineer, the following documents
duly signed by him or his authorized representatives:

i) Variation statement showing the altered items, if any against those provided
in the original drawings.
ii) Original site instruction book.
iii) Original registers for various quality control tests as specified.
iv) Register of consumption of Cement, Steel and Bitumen.
55. TERMINATION
55.1 The Engineer on behalf of the Employer or the Contractor may terminate the

Contract if the other party causes a fundamental breach of the Contract. For this
purpose. 14 days notice in writing shall be served by either party on the other party
clearly mentioning the particular grounds of Breach of Contract with a copy to the
Employer.
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55.2

55.3

554

555

Fundamental breaches of Contract include, but shall not be limited to the following:

(a) the Contractor stops work for 28 days when no stoppage of work is shown
on the current programme and the stoppage has not been authorized by the
Engineer;

(b) the Employer or the Contractor is declared bankrupt or goes into liquidation

other than for a reconstruction or amalgamation;

(c) the Engineer gives Notice that failure to correct a particular defect is a
fundamental breach of Contract and the Contractor fails to correct it within
a reasonable period of time determined by the Engineer;

(d) the Contractor does not maintain a security which is required;
(e) the Contractor has delayed the completion of works by the number of days

for which the maximum amount of liquidated damages can be paid as
defined in the Contract Data; and

H If the Contractor, in the judgment of the Engineer or the Employer has
engaged in corrupt or fraudulent practices in competing for or in executing the
Contract.

(2) If the Contractor, having been given a notice in writing by the Engineer, fails

to rectify, reconstruct or replace any defective work or continues the
execution of work in an inefficient, improper, un workman — like manner or
not in accordance with sound Engineering practices or without complying
with the directions and requirements within a period of 10 days of the issue
of said notice.

(h) If the Contractor being a company shall pass a resolution or a court shall
make an order of the effect that the company shall be wound up or if a
receiver or a manager on behalf of the credit or shall be appointed or if
circumstances shall arise which entitle the court of creditor to appoint a
receiver or manager or to make a winding up order.

(i) If the Contractor commits any acts of defaults with respect to conditions of
contract.

Notwithstanding the above, the Engineer on behalf of the Employer may terminate the
Contract for convenience.

If the Contract is terminated the Contractor shall stop work immediately, make the
Site safe and secure and leave the Site as soon as reasonably possible.

After the termination of the contract under this clause, the Employer shall be at
liberty to get the balance work executed through some other contractual agency or
through departmental means or to abandon the balance work altogether or to modify
the design and scope of the work in any manner. The Contractor shall have no claim
against the Employer in this regard.

PAYMENT UPON TERMINATION

56.1

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done less
advance payments received upto the date of the issue of the certificate, less other
recoveries due in terms of the contract, less taxes due to be deducted at source as
per applicable law and less 5% of the contract value towards compensation for the
breach of contract. The total amount of liquidated damages and compensation for
breach of contract shall, however, be limited to 7.5% of the contract value or the
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58.

56.2

amount available with the Engineer (in the shape of retention money, performance
security and due amount of work done if any), whichever is less. The requisite amount for
which the Contractor may become liable shall be realized by encashing the performance
security furnished by the Contractor and/ or from other amounts due to the Contractor in
respect of this work.

If the Contract is ferminated at the Employer’s convenience or because of a
fundamental breach of Contract by the Employer, the Engineer shall issue a certificate
for the value of the work done. This work value shall take into account the cost of
balance material brought by the Contractor and available at site, the reasonable cost
of removal of Equipment, repatriation of the Contractor’s personnel employed solely
on the Works, and the Contractor’s costs of protecting and securing the works. The
advance payment received upto to the date of the certificate, other recoveries due in
terms of the contract and the taxes due to be deducted at source as per applicable
law, shall be detected from the work value.

No Compensation for Alteration in or Restriction in Works

If at any time after the commencement of the work the Government, for any reason
whatsoever. does not require the whole Project/Work or part thereof to be carried out,
the Engineer shall give notice in writing of the fact to the Contractor , who shall have
no claim to any payment or compensation whatsoever on account of any profit or
advantage, which he might have derived from the execution of the work in full, but
which he did not derive in consequence of the full amount of work not having been
carried out, neither shall he have any claim for compensation by reasons of any
alteration having been made in the original specifications, drawings, designs and
instructions, which shall involve any curtailment of the work originally
contemplated.

PROPERTY

57.1

All materials on the Site, Plant, Equipment, Temporary works and Works are
deemed to be the property of the Employer, if the contract is terminated as
per Clause. 55.2 above because of a Contractor’s default.

RELEASE FOR PERFORMANCE

58.1

If the Contract is frustrated by the outbreak of war or by any other event entirely
outside the control of either the Employer or the Contractor the Engineer shall certify
that the Contract has been frustrated. The Contractor shall make the Site safe and stop
work as quickly as possible after receiving this certificate and shall be paid for all
work carried out before receiving it and for any work carried out afterwards to which
commitment was made.
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CONDITIONS OF PARTICULAR APPLICATION

Conditions/Clauses of the contract which are required in case of particular or specific work shall
form part of this section. Such conditions may include additional qualification conditions for the bidders,
For example, for construction of a bridge work in running canal conditions, an additional qualifying
condition can be that the bidder should have experience of having done construction in such demanding
conditions. Fresh administrative or financial instructions can also be included in this section.

Clauses included in the General Conditions and Clauses of the Contract may need to be
modified or deleted to suit the particular situation. Those modifications and deletions in reference to the
clauses should also be inserted in this part.
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Contract Data

Name:of the PIojeCt/WOTK: cssesimumsmimiintss amie st i s s oo b s s sy s

Confract TdeaBfication MO = icosvasmmisss s s s s s e s s L

The Contract Data hereunder pertains to some specific, but in no way exhaustive, information on the
ProjectWork. The bidders are required to study and account for this data in conjunction to various
other Sections of the Document. GCC stands for ‘General Conditions of Contract’.

Conditions Ref. GCC Data
Clause
Employer’s name and 1.1 Name:  Superintending Engineer,
address. Municipal Corporation, Bathinda

for and on behalf of
Commissioner, Municipal Corporation, Bathinda

Address: Municipal Corporation,
Bathinda, Punjab, 151001

Authorized O e T AU A e
representative of the

Employer | | e
Engineer’s name and 1.1 Corporation Engineer,

address. Municipal Corporation, Bathinda

Defect Liability .1 &33 | Itis One year from the date of completion.

Period.

Start Date. 1.1 The start date shall be from the date of issue of the allotment

letter by the Engineer.
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Intended Date of 1.1 & 14 | The intended completion date for the whole works is 24 months
Completion. after start of the work.
Additional document 23(0) | ceeereeerereer
that also form part of
contract. 0 || chisvisesssisesesiiassisateeninassss s ssnesbrses s nsssesnnspaven
The law which applies 3.1 The Law of the Union of India and the language shall be English
to the Contract.
Amounts of Insurance 1 R R e T R o G e
& Deductions by
Engineer. | | cesis s e
The Site possession 22 i For <weeeeee. Datte of Award Contract
dates are:
ii T3, U gt SO P e SR P
iii BOE: vossvs omanenenpan ey ss s rea Tusn d i wis e b s biacni
The Period for 26 21 days from the issue of Letter of Acceptance.
Submission of the
Programme for
approval of Engineer.
The Additional 41.1 g) (i) Substantially adverse ground conditions encountered
Compensation Events during the course of execution of work not provided in the
are: bidding Document.
(ii)  Removal of underground utilities detected subsequently.
(ili)  Significant change in classification of soil requiring
additional mobilization by the Contractor, e.g. ordinary
soil to rock excavation,
(iv) Removal of unsuitable material like marsh, debris dumps,
etc. not caused by the Contractor.
(v)  Artesian conditions.
(vi)  Seepage. erosion, landslide.
(vii) Presence of historical, archeological or religious
structures, Monuments interfering with the works.
(viii) Restriction of access to ground imposed by civil, judicial, or
military authority.
The currency of the 43 Indian Rupees

Contract.
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The formula (e) for
adjustment of prices
are;

44

i)

ADJUSTMENT FOR BITUMEN COMPONENT

Price adjustment for increase or decrease in the cost of
bitumen shall be paid in accordance with the following
formula;

Vb = Pbx(Bi-B0)

Vb = Increase or decrease in the cost of bitumen work
during the month under consideration due to
Changes in rates for bitumen.

Bp = The official retail price of bitumen at the Indian
Oil Corporation (IOC) Depot at nearest center
(Panipat) considered by the Department while
approving the invitation of the Bids. This price
for the work under consideration is Rs.
[Bitumen price as on].

Bi = The official retail price of bitumen of 10C
Depot at nearest center (Panipat) for the month
under consideration.

Pb = quantity of bitumen actually consumed in the
work done in the period under consideration.

If the prices of bitumen change during the period under
consideration for working out escalation, the period shall be
split up to calculate appropriate adjustment.

Contractor’s profit shall not be considered on Price
Adjustment.

ADJUSTMENT FOR CEMENT COMPONENT

Price adjustment for increase or decrease in the cost of cement
procured by the Contractor shall be paid in accordance with
the following formula:

Ve = NexRe (Ci-C0)YCo

Ve = Increase or decrease in the cost of work during the
month under consideration due to changes in the
rates for cement.

Co = The initial price of cement per 50 kg bag based
on the All India Wholesale Price Index for
cement, as published by the Ministry of
Industrial Development, Government of India,
New Delhi, As on the date on which the rate of
cement RC was enforced by the Department.

G = The current price of cement per 50 kg bag based
on the All India average Wholesale Price Index
for cement published by the Ministry of
Industrial Development, Government of India,
New Delhi (current = month  under
consideration).
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Rc = Rate of Cement per 50 Kg bag considered by
the Department while inviting the bids, i.e. Rs.--
---per bag as on--------- (date of fixing of this rate
as a CSR rate).

Nc¢ = Number of 50 Kg cement bags actually
consumed in work during the period under
consideration.

Contractor’s profit shall not be considered on Price

Adjustment.

iii) ADJUSTMENT FOR STEEL COMPONENT

Price adjustment for increase or decrease in the cost of steel

procured by the Contractor shall be paid in accordance with

the following formula:

Vs = QsxRs (5i-50)/ S0

Vs = Increase or decrease in the cost of work during the
month under consideration due to changes in the
rates for cement.

So = The initial price of steel per metric tonne based
on the All India whole sale price index for steel,
as published by the Ministry of Industrial
Development, Government of India, New Delhi,
As on the date on which the rate of steel Rs.48600
was enforced by the Department

Si = The current price of steel per metric tonne
based on the All India average whole sale price
index for steel, as published by the Ministry of
Industrial Development, Government of India,
New Delhi (Current = Month  under
consideration).

Rs = Rate of Steel per metric tonne considered by
the Department while inviting the bids, i.e. Rs.
48600 (without GST, as per AC slip 4) per metric
tonne as on
20/02/2024 (date of fixing of this rate as a CSR
rate).

Qs = Quantity of Steel in metric tonne  actually
consumed in work during the period under
consideration.

Contractor’s profit shall not be considered on Price

Adjustment.

The schedule of 54.1 15 days after completion of work.
submission of

operating and

Maintenance manual:
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The amount to be
withheld for failing
to supply “as built”
drawings, if any, by
the date required:

54.2

Rs. 10,000 (Rupees Ten Thousand only) or 1% of the contract
amount, whichever is higher.

The Events which
shall also mean
fundamental breach of
contract;

352

The Contractor has contravened Clause 9 of GCC.

Government of Punjab, Municipal Corporation, Bathinda




[Page left blank intentionally]

Government of Punjab, Municipal Corporation, Bathinda



Section 5 — Technical Conditions. Specifications & Requirements

SECTION 5

TECHNICALCONDITIONS, SPECIFICATIONS&
REQUIREMENTS

Government of Punjab, Municipal Corporation, Bathinda

89



Section 5 — Technical Conditions, Specifications & Requirements

90

[Page left blank intentionally]

Government of Punjab, Municipal Corporation, Bathinda



Section 5 — Technical Conditions, Specifications & Requirements

The Contractor has to abide by the provisions of “The Punjab Transparency in Public Procurement Rules. 2022.
All the provisions in letter no. CE-2024/11821 dated 15/02/2024 issued by the Chief Engineer, Local
Government Department, Punjab will be followed in letter and spirit.

The contractor has to provide one inspection vehicle New Hyundai make Creta or equivalent, as approved by the
Engineer in charge, fully insured and registered in the Name of the contractor. The contractor will also provide
the Driver, fuel, lubricants, maintenance, repair spare parts etc. the vehicle will run 5000 km/ month as per
requirements of Engineer in charge from the date of commencement of work till the completion of the work.

If at any stage during project execution, the department finds the technical staff of the contractor to be not fit or
qualified for the tasks being offered to him, then the contractor has to replace that staff within 7 working days.
Before installation of any non CSR based items at site, the contractor has to obtain the permission of the
Engineer in charge.

A Third party Techno Financial auditor will be deputed by the Engineer in charge at site. The contractor is
bound to follow all the instructions issued by the Third party Techno Financial auditor, The consulting fees
charged by the Third party Techno Financial auditor will be deducted from running payments of the contractor.
The contractor is bound to install a site lab for testing of all the materials being used at site. All the testing
equipment used will have to be certified/ calibrated by authorized agency.

The contractor has to maintain a proper stock register of all the material being used at site and will share this
register with the engineer in charge.

Payment of final bill will be done only after getting a technical and financial closure report from chief engineer,
Local Government Department, Punjab.

Memo No. 10/98/17-5FE4/471 Dated 13/12/2023 issue by Department of Finance, Government of Punjab will

be implemented in this project and the contractor is bound to follow all the provisions in this letter,

. Final payment to the contractor will only be released after the submission of final technical and financial audit

report by the Third Party techno Financial Auditor.
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MODEL RULES FOR THE PROTECTION OF HEALTH AND
SANITARY ARRANGEMENTS FOR WORKERS

1. APPLICATION

These rules shall apply to all buildings and construction works in which twenty or more workers
are ordinarily employed or are proposed to be employed in any day during the period during

which the contract work is in progress.

2. DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in
connection with construction work on any day during the period during which the contract work is

in progress.

3 FIRST-AID FACILITIES

i) At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than one box
for 150 contract labour or part thereof ordinarily employed.

i) The first-aid box shall be distinctly marked with a red cross on white back ground and
shall contain the following equipment: -

a) For work places in which the number of contract labour employed does not
exceed 50- Each first-aid box shall contain the following equipments :-

O S LY T e

— D Do~

6 small sterilized dressings.

3 medium size sterilized dressings.

3 large size sterilized dressings.

3 large sterilized burn dressings.

1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.
I (30 ml.) bottle containing Sal volatile having the dose and mode of
administration indicated on the label.

1 snakebite lancet.

1 (30 gms.) bottle of potassium permanganate crystals.

I pair scissors.

1 copy of the first-aid leaflet issued by the Director General, Factory Advice
Service and Labour Institutes, Government of India.

1 bottle containing 100 tablets (each of 5 gms.) of aspirin.

Ointment for burns.

A bottle of suitable surgical antiseptic solution.

b) For work places in which the number of contract labour exceed 50, each first-aid
box shall contain the following equipment’s,

1
2
3.
4.
3
6

7
8.
9
1
1

0.
1.

12 small sterilized dressings.

6 medium size sterilized dressings.

6 large size sterilized dressings.

(15 gms.) packets sterilized cotton wool.

1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.
1 (60 ml.) bottle containing Sal volatile having the dose and mode
ofadministration indicated on the label.

I roll of adhesive plaster.

1 snake bite lancet.

1 (30 gms.) bottle of potassium permanganate crystals.

1 pair scissors.

1 copy of the first-aid leaflet issued by the Director General Factory Advice
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iii)

iv)

v)

vi)

vii)

viii)

Service and Labour Institutes /Government of India.
12. A bottle containing 100 tablets (each of 5 gms.) of aspirin.
13. Ointment for burns.
14. A bottle of suitable surgical antiseptic solution.

Adequate arrangements shall be made for immediate recoupment of the equipment
when necessary.

Nothing except the prescribed contents shall be kept in the First-aid box.

The first-aid box shall be kept in charge of a responsible person who shall always be
readily available during the working hours of the work place.

A person in charge of the First-aid box shall be a person trained in First-aid treatment,
in the work places where the number of contract labour employed is 150 or more.

In work places where the number of contract labour employed is 500 or more and
hospital facilities are not available within easy distance from the works. First-aid
posts shall be established and run by a trained compounder. The compounder shall be
on duty and shall be available at all hours when the workers are at work.

Where work places are situated in places which are not towns or cities, a suitable motor
transport shall be kept readily available to carry injured person or person suddenly
taken ill to the nearest hospital.

DRINKING WATER

i)

ii)

iii)

iv)

In every work place, there shall be provided and maintained at suitable places, easily
accessible

Where drinking water is obtained from an Intermittent public water supply, each
work place shall be provided with storage where such drinking water shall be stored.

Every water supply or storage shall be at a distance of not less than 50 feet from any
latrine drain or other source of pollution. Where water has to be drawn from an
existing well which is within such proximity of latrine, drain or any other source of
pollution, the well shall be properly chlorinated before water is drawn form it for
drinking. All such wells shall be entirely closed in and be provided with a trap door
which shall be dust and waterproof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept
locked and opened only for cleaning or inspection which shall be done at least once
a month.

WASHING FACILITIES

i)

ii)

1ii)

In every work place adequate and suitable facilities for washing shall be provided and
maintained for the use of contract labour employed therein.

Separate and adequate cleaning facilities shall be provided for the use of male and
female workers.

Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

LATRINES AND URINALS

i)

Latrines shall be provided in every work place on the following scale namely: -
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a) Where female are employed there shall be at least one latrine for every 25
females.

b) Where males are employed, there shall be at least one latrine for every 25
males.

Provided that where the number of males or females exceeds 100, it shall be sufficient
if there is one latrine for 25 males or females as the case may be up to the first 100,
and one for every 50 thereafter.

ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and
shall have a proper door and fastenings.

iii) Construction of latrines: The inside walls shall be constructed of masonry or some
suitable heat-resisting nonabsorbent materials and shall be cement washed inside and
outside at least once a year, Latrines shall not be of a standard lower than borehole
system,

iv) a) Where workers of both sexes are employed, there shall be displayed outside each block of
latrine and urinal, a notice in the language understood by the majority of the workers
"For Men only" or "For Women Only" as the case may be.

b)  The notice shall also bear the figure of a man or of a woman, as the case may be.

V) There shall be at least one urinal for male workers up to 50 and one for female workers
up to fifty employed at a time, provided that where the number of male or female
workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal
for every 50 males or females up to the first 500 and one for every 100 or part
thereafter.

vi) a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean
and sanitary condition at all times.

b) Latrines and urinals other than those connected with a flush sewage system shall
comply with the requirements of the Public Health Authorities.

vii) Water shall be provided by means of tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall be
made by means of a suitable incinerator. Alternately excreta may be disposed of by
putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and
covering it with a 15 cm. layer of waste or refuse and then covering it with a layer
of earth for a fortnight (when it will turn to manure).

(ix) The Contractor shall at his own expense, carry out all instructions issued to him by
the Employer to effect proper disposal of night soil and other conservancy work in
respect of the Contractor's workmen or employees on the site. The Contractor shall be
responsible for payment of any charges which may be levied by Municipal or
Cantonment Authority for execution of such on his behalf.

PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the
other two for rest separately for the use of men and women labour. The height of each shelter
shall not be less than 3 metres (10 ft.) from the floor level to the lowest part of the roof.
These shall be kept clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per
head.

Provided that the Employer may permit subjectto his satisfaction, a portion of the building under
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ot

construction or other alternative accommodation to be used for the purpose.

8. CRECHES

)

ii)

iii)

iv)

v)

At every work place, at which 20 or more women worker are ordinarily employed, there
shall be provided two rooms of reasonable dimensions for the use of their children
under the age of six years. One room shall be used as a play room for the children
and the other as their bedroom.

The rooms shall be provided with suitable and sufficient openings for light and
ventilation. There shall be adequate provision of sweepers to keep the places clean.

The Contractor shall supply adequate number of toys and games in the play room
and sufficient number of cots and beddings in the bed room.

The Contractor shall provide one ayaa to look after the children in the creche when the
number of women workers does not exceed 50 and two when the number of women
workers exceed 50.

The use of the rooms earmarked as creches shall be restricted to children, their
attendants and mothers of the children.

9. CANTEENS

i)

i)

iii)

iv)

v)

vi)

vii)

viii)

ix)

X)

xi)

In every work place where the work regarding the employment of contract labour is
likely to continue for six months and where in contract labour numbering one hundred
or more are ordinarily employed, an adequate canteen shall be provided by the
Contractor for the use of such contract labour.

The canteen shall be maintained by the Contractor in an efficient manner.

The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and
washing places separately for workers and utensils.

The canteen shall be sufficiently lighted at all times when any person has access to it.
The floor shall be made of smooth and impervious materials and inside walls shall be
lime-washed or colour washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.

The premises of the canteen shall be maintained in a clean and sanitary condition.

Waste water shall be carried away in suitable covered drains and shall not be allowed
to accumulate so as to cause a nuisance.

Suitable arrangements shall be made for the collection and disposal of garbage.

The dining hall shall accommodate at a time 30 per cent of the contract labour
working at a time.

The floor area of the dining hall, excluding the area occupied by the service counter and
any furniture except tables and chairs shall not be less than one square meter (10 sft) per
diner to be accommodated as prescribed in sub-Rule 9.

a) A portion of the dining hall and service counter shall be partitioned off and reserved for

women workers in proportion to their number.

b) Washing places for women shall be separate and screened to secure privacy.
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10.

11.

Xii)

xiii) a)

Xiv)

Xv)

xvi)

Xvii)

b)

Sufficient tables stools, chair or benches shall be available for the number of diners to
be accommodated as prescribed in sub-Rule 9.

| There shall be provided and maintained sufficient utensils crockery, furniture
and any other equipments necessary for the efficient running of the canteen.
2, The furniture utensils and other equipment shall be maintained in a clean

and hygienic condition.

I. Suitable clean clothes for the employees serving in the canteen shall be
provided and maintained.

2 A service counter, if provided, shall have top of smooth and impervious
material.

3. Suitable facilities including an adequate supply of hot water shall be

provided for the cleaning of utensils and equipments.

The food stuffs and other items to be served in the canteen shall be in conformity with
the normal habits of the contract labour.

The charges for food stuffs, beverages and any other items served in the canteen
shall be based on No profit, No loss' and shall be conspicuously displayed in the
canteen.

In arriving at the price of foodstuffs, and other article served in the canteen, the
following items shall not be taken into consideration as expenditure namely: -
a) The rent of land and building.

b) The depreciation and maintenance charges for the building and equipments
provided for the canteen.

c) The cost of purchase, repairs and replacement of equipments including
furniture, crockery, cutlery and utensils.

d) The water charges and other charges incurred for lighting and ventilation.

e) The interest and amounts spent on the provision and maintenance of

equipments provided for the canteen.

The accounts pertaining to the canteen shall be audited once every 12 months by
registered accountants and auditors.

ANTI-MALARIAL PRECAUTIONS

The Contractor shall at his own expense, conform to all anti-malarial instructions given to him
by the Employer including the filling up of any borrow pits which may have been dug by him.
The above rules shall be incorporated in the contracts and in notices inviting tenders and shall
from an integral part of the contracts.

AMENDMENTS

Government may, from time to time, add to or amend these rules and issue directions - it may
consider necessary for the purpose of removing any difficulty which may arise in the
administration thereof.
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SECTION 7

CONTRACTORS’ LABOUR REGULATIONS
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PUNJAB (I) PUBLIC WORKS DEPARTMENT "CONTRACTORS LABOUR

REGULATIONS
1. SHORT TITLE
These regulations may be called Punjab (I) Public Works Department Contractor's Labour
regulations.
2 DEFINITION IN THE REGULATIONS

Unless otherwise expressed or indicated the following word and expressions shall have the
meaning here by assigned to the respectively that is to say.

(i) "LABOUR" mean workers employed by Punjab (I) Public Work Department Contractor
directly or indirectly through a Sub-Contractor or other person or by an agent on his
behalf.

(ii) "FAIR WAGES" means wages whether for time or piece work notified as the time

of inviting tenders for the work and where such wages have not been to notified,
the wages prescribed by the Punjab (I) Works Department for in which the work is
done.

(iii) Contractor shall include every person whether a sub-Contractor or headman or agent
employing labour on the works taken on contract.

(iv) "WAGES" shall have the same meaning as defined in the payment of Wages Act,
1936 and include times and rates wages.

3. DISPLAY OF NOTICES, REGARDING WAGES, ETC.

The Contractor shall before the commences his work on contract, display and correctly maintain
and continue to display and correctly maintain in a clean and legible conditions in conscious
place on the work, notices in English and in the local Indian languages spoken by the majority
of the workers giving the fair wages notified or prescribed by the Punjab (I) Public Work
Department and the hours of work for which such wages are earned.

4. PAYMENT OF WAGES
1. Wages due to every worker shall be paid to him directly.
2, All wages shall be paid in current or currency or both.
5. FIXATION OF WAGES PERIOD

L. The Contractor shall fix wages periods in respect of which the wages shall be payable.
2. No wage period shall exceed one month.

3. Wages of every workman employed on the contract shall be paid before expiry of ten
days after the last day of the wage period in respect of which the wages are payable.

4. When the employment of any worker is terminated by on behalf of the Contractor, the
wages earned by him shall be paid before the expiry of the day succeeding one on
which his employment is terminated.

5. all payments of wages shall be made on working day.
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6.

8.

WAGES BOOK AND WAGE SLIPS etc,

1. a). The Contractor shall maintain wages book of each worker in such form as may be
convenient but the same shall include the following particulars.

b).  Rate of daily or monthly wages.

¢).  Nature of work on which employed.

d).  Total number of days worked during each wages period.

).  Total amount payable for the work during each wage period.

). All deduction made from the wages with an indication in each cases of the ground
for which the deduction is made.

2. The Contractor shall also maintain a wage slip for each worker employed on the
work.
3. The authority competent to accept the contract may grant and exemption from the

maintenance of wage book and wage slips to a Contractor who in his opinion may
not directly or indirectly employ more than 100 persons on the work.

FINES AND DEDUCTION WHICH MAY BE MADE FROM WAGES
The wages of a worker shall be paid to him without any deduction of any kind except following:
(a) Fines

(b) Deductions for absence from duty i.e. from the place or places where by the terms of
his employment, he is required the work the amount of deduction shall be in
proportion to the period which he was absent.

(c) Deductions for damages to or loss of goods expressly entrusted to the employed person
for custody or for loss of money for which he is required to account, where such
damage or loss is directly attributable to his neglect or default.

(d) (i) Any other deductions which the P.W.D. may from time to time allow.

(ii) No fine shall be imposed on a worker and no deduction for damage or loss shall be
made from his wages until the worker has been given an opportunity of showing cause
against such fines or deduction.

REPORT OF LABOUR WELFARE OFFICER:

The Labour Welfare Officer or any other person authorized as aforesaid shall submit a report
of the results of his investigations or enquiry to the Executive-Engineer concerned, indicating the
extent, if any. to which the default has been committed and the amount of fine recoverable in
respect of the act of omission and commission of the labourer with a note that necessary
deduction from the Contractor will made and the wages and other dues be paid to the labourers
concerned.

APPEALS AGAINST THE DECISION OF LABOUR WELFARE OFFICER;

Any person aggrieved by the decision and recommendation of Labour Welfare Officer person so
authorised may appeal against such decision to the Labour Commissioner, but subject to such
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appeal, the decision of the Officer shall be final and binding upon the Contractor.
12 a No party shall be allowed to be represented by a lawyer during any investigation enquiry
appeal or any other proceeding under these regulations.

10. INSPECTION OF REGISTER

The Contractor shall allow inspection of Wage and Wage slips to any of his worker or to his
agent at a convenient time and place after due notice is received by the Punjab (1) Government
on his behalf,

11. SUBMISSION OF RETURNS

The Contractor shall submit periodical returns as may be specified from time to time.

12 AMENDMENTS

The Punjab (1) Government may from time to time add or amend these regulations. The
decision of the labour Commissioner Punjab (1) Government in the behalf shall be final.

()

(b)

(©)

(d)

(e)

(

The Contractor shall pay not less than fair wage to laborers engaged by him on the
work, Fair wage means wage whether for time to piece work notified, at the time of
inviting tender for the work and where such wages have not been so notified, the wages
prescribed by the public Works. Department Building and Roads Branch Punjab (1)
for the district in which the work is done.

The Contractor shall not withstanding the provision of any agreement to the
contract caused to be paid fro wage to labourers indirectly engaged on the work,
including any labour engaged by his sub-Contractors in connection with the said word
as if the labourers had been directly employed by him.

In respect of all labour directly or indirectly employed on the work for the
performance of the Contractor's part of this agreement the Contractor shall comply
with or carse to be complied with the Punjab (1) Public Works Deptt. Contractor's
Labour Regulations made by Govt. from time to time in regard to payment of Wages,
Wage period, Deduction from wages, recovery of wages not paid and deductions
unauthorizely made intendancy of wage book, wage slips, publication of wages and
other terms of employment, inspection and submission of periodical returns and all
other matters of alike nature.

The Executive Engineer or Sub Division Engineer concerned shall have the right to
deduct from the moneys due to the Contractor any sum required or estimated to be
required for making good the loss suffered by a worker or workers by reason of non-
fulfillment of the conditions of the contract from benefit of the workers, non
payment of wages deductions made from his or their ages, which are not justified by
the terms of the contract of the regulations referred to in clause (c) above.

Vis-d-vis the Punjab (1) Government the Contractor shall be primarily liable of all
payment to be made under and for the observation of the regulations aforesaid
without prejudice to his right to claim indemnity from his sub Contractors.

The regulation aforesaid shall be deemed to be part to his Contractor and any breach
thereof shall be deemed to be breach of his contract.

Government of Punjab, Municipal Corporation, Bathinda

105



Section 7 — Contractors Labour Regulations

a)

b)

c)

d)

€)

g

h)

)]

k)

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION

WORKS

Workmen Compensation Act 1923: The act provides for compensation in case of injury by
accident arising out of and of course of employment.

Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if any employee has completed 5 years service or
more, on death, the rate of 15 days wages for every completed year of service. The act is
applicable to establishments employing 10 or more employees.

Employees PF and Misc. Provision Act 1952 — The Act provides for monthly contributes by the
employer plus workers @ 10% or 8.33% The benefits payable under the Act are :

i) Pension or family pension on retirement or death, as the case may be.

ii) Deposit linked insurance on the death in harness of the worker.

iii) Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: This act provides for leave and some other benefits to women
employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition Act 1970: The act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided by the Principal Employer by Law. The Principal
Employer is required to take certificate of registration and the Contractor is required to take
licence from the designated officer. The act is applicable to the establishments or Contractor of
Principal Employer, if they employ 20 or more contract labour,

Minimum Wages Act 1948: - The Employer is supposed to pay not less than the Minimum
wages fixed by appropriate Government as per provisions of the Act, if the employment is a
scheduled employment. Construction of Buildings, Roads, Runways are scheduled
employments.

Payment of Wages Act 1936: It lays down as to by what date the wages are to be paid,when
wit will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provided for payment of equal wages for work of
equal nature to Male and Female workers and for not making discrimination against Female
employees in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: The act is applicable to all establishments employing 20 or more
employees. The act provides for payments of annual bonus subject to a minimum 8.33% of wages
and maximum 20% of wages to employees drawing Rs. 3500/- per month or less. The bonus is
to be paid to employees getting Rs. 2500/- per month or above upto Rs. 3500/- per month
shall be worked out by taking wages as Rs. 2500/~ per month only. The act does not apply to
certain establishments. The newly set-up establishments are exempted for five years in certain
circumstances. Some of the State Governments have reduced the employment size from 20 to 10
for the purpose of applicability of this Act.

Industrial Dispute Act 1947: The Act lays down the machinery and procedure for resolution
of Industrial disputes, in what situations a strike or lockout becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.

Industrial Employment (Standing Orders) Act 1946: It is applicable to all establishments
employing 100 or more workmen (employment size reduced by some of the State and Central
Government to 50). The act provides for laying down rules governing the conditions of
employment by the Employer on matters provided in the Act and get the same certified by the
designated Authority.

Government of Punjab, Municipal Corporation, Bathinda

.—.



Section 7 — Contractors Labour Regulations 107

1) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unionsof
workmen and employers. The Trade unions registered under the act have been given certain
immunities from civil and criminal liabilities.

m) Child Labour (prohibition & regulation) Act 1986: The act prohibits employment of
children below 14 years of age in certain occupation and processes and provides for regulation of
employment of children in all other occupations and progress. Employment of Child labour is
prohibited in Building and Construction Industry.

n) Inter State Migrant Workmen’s (Regulation of Employment & Conditions of Service) Act
1979 : The act is applicable to an establishment which employs 5 or more interstate migrant
workmen through an intermediary (who has recruited workmen in one state for employment in
the establishment situated in another state) The inter State migrant workmen in an establishment
to which this act becomes applicable, are required to be provided certain facilities such as housing,
medical and traveling expenses from home upto the establishment and back ete.

o) The Building and Other Construction Workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry
on any building or other construction work and employs 10 or more workers are covered under this
act, All such establishments are required to pay cess at the rate no exceeding 25 of the cost of
construction as may be modified by the Government. The Employer of the establishment is
required to provide safety measures at the building or construction work and other welfare
measures, such as Canteens, First Aid facilities, Ambulance, Housing accommodations for workers
near the work place etc. The Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the Government.

P Factories Act 1948: The Act lays down the procedure for approval of plans before setting up
a factory, health and safety provisions, welfare provisions, working hours, annual earned leave
an rendering information regarding accidents or dangerous occurrences to designated authorities.
It is applicable to premises employing 10 persons or more with aid of power or 20 or more
persons without the aid of power engaged in manufacturing process.
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SECTION 8

FORM OF BID

[The Specimen Form is given hereunder. It shall be devised judiciously keeping in view the nature
of work and type of Contract]
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FORM OF BID

Description of Work:

BID
To P R S e R TR A B S
Address e e e e S .

1. I/We offer to execute the works described above and remedy any defects therein in
conformity with the Conditions of Contract, specification, drawings, Bill of Quantities and
Addenda for the sum (s) as quoted by me/us in the Section-9 i.e. Bill of Quantities.

2 I/We undertake if our Bid is accepted to commence the works as soon as is reasonably possible
after the receipt of the Engineer’s notice to commence, and to complete the whole of the works
comprised of the works comprised in the contract within the time stated in the document.

3 I/We agree to abide by this Bid for the period of 120 days from the date fixed for receiving
the same, and it shall remain binding upon us and may be accepted at any time before the
expiration of that period.

4. Unless and until a formal agreement is prepared and executed this Bid together with your written
acceptance thereof, shall constitute a binding contract between us.

5 I/We understand that you are not bound to accept the lowest or any tender you may receive.

Dated this day of

201

Signature in the capacity of

duly authorized to sign bids for and on behalf of
(in block capitals or typed)

Address

Witness

Address

Occupation
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SECTION 9

Bill of Quantities

[This Section shall be tailored judiciously to suit the type of Contract i.e. Item Rate/ Percentage
Rate/Lump Sum Contract etc. Only a specimen/sample form is given hereunder]
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BILL OF QUANTITIES

PREAMBLE

1. The bill of quantities shall be read in conjunction, with the instructions to Bidders, Conditions
of Contract, Technical Specifications and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to
provide a common basis for bidding. The basis of payment will be the actual quantities of work
ordered and carried out, as measured by the Contractor and verified by the Engineer and valued
at the rates and prices tendered in the priced Bill of Quantities, where applicable and other wise
at such rates and prices as the Engineer may fix within the terms of the Contract.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is
otherwise provided under the Contract, include all constructional plant, labour, supervision,
materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks
liabilities and obligations set out or implied in the Contract.

4. The rates and prices shall be quoted entirely in Indian Currency.

. A rate or price shall be entered against each item in the Bill of Quantities, whether
quantities are stated or not. The cost of items against which the Contractor has failed to enter
a rate or price shall be deemed to be covered by other rates and prices entered in the Bill of
Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in the items
provided in the priced Bill of Quantities, and where no items are provided the cost shall be
deemed to be distributed among the rates and prices entered for the related items of work.

7 General directions and descriptions of work and materials are not necessarily repeated or
summarized in the Bill of Quantities. References to the relevant sections of the contract
documentation shall be made before entering rates or prices against each item in the Bill of
quantities.

8. The method of measurement of completed work for payment shall be in accordance with
MORT&H specification for Road and Bridge works, 2001 (4th revision) and Punjab PWD
specifications for buildings works.
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BILL OF QUANTITIES

Sr. No. | Description of Quantity Unit Rate (Rs.) Amount (Rs.)
item.

In figures | In words

Notes:

I Items for which no rate or price is entered by the bidder will not be paid for by the Employer
when executed and shall be deemed covered by the other rates and prices in the Bill of
Quantities. (Refer ITB Clause 13.2 and GCC Clause 40.2).
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SCHEDULE OF PAYMENT (S-I)

PREAMBLE

The Schedule of Payment shall be read in conjunction, with the instructions to Bidders, Conditions
of Contract, Technical Specifications and Drawings.

The method of measurement of completed work for payment shall be in accordance with
MORT&H specification for Road and Bridge works, 2001 (4 revision) & Punjab P.W.D.
Specifications for buildings works.

In case a particular item mentioned in this schedule is not fully completed, payments on
prorata basis shall be allowed.

The percentage as provided in this schedule for payment to the Contractor can be further split
up into smaller components, as approved by the Engineer.

SCHEDULE FOR VARIATION IN SCOPE OF WORK (S-1I)

For any variation in scope of work i.e. for extra items or reduction in the scope of work is payable or
deductible as under :-

1.

In case an item is substituted with any other item during the execution of work and rates for both
items exist in the CSR, the amount payable to the contractor for extra or recoverable from the
contractor for less work done as the case may be, shall be determined on the basis of the difference
between the rates for the two items.

For items not covered in the CSR, the payment of such items shall be made on the basis of
analytical rates approved by the competent authority.

For determining the actual site expenses, all vouchers for the job shall be maintained. The
departmental officers will be entitled to check the same.

The percentage of saving, occurring on account of the allotted Lumpsum rates being less than that
of the tendered day analytical rates for the work put to bid, shall be applicable to the amount/rate of
variation in the scope of work, (calculated as per para (1) and (2) above) during actual execution.
This percentage shall be displayed on the financial statement prepared and authenticated by the
Engineer during the process of allotment of work.

(CSR means Common Schedule of Rates 2010 issued by PWD (B&R) Punjab with latest
amendments/additions/corrigendum).
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SECTION 10

SECURITIES AND OTHER FORMS

[The Forms given here are of Specimens. These shall be devised judiciously keeping in
view the nature of work and type of Contract]
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BID SECURITY (BANK GUARANTEE)

WHEREAS [name of Bidder] (hereinafter called “the Bidder™) has
submitted his Bid dated [date] for the construction of [name of Contract
hereinafter called “the Bid”].

KNOW ALL PEOPLE by these presents that We [name of Bank] of. [name of country]
having our registered office at (hereinafter called “the Bank™) are bound unto [name
of Employer] (hereinafter called “the Employer”) in the sum of * for which payment well and

truly to be made to the said Employer the Bank itself, his successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 20

THE CONDITIONS of this obligation are:

(n If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified
in the Form of Bid;
OR
(2) If the Bidder having been notified to the acceptance of his bid by the Employer during the period
of Bid validity:
(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Bidders, if required; or
(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders; or
(c) does not accept the correction of the Bid Price pursuant to Clause 26.

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand the
Employer will not that the amount claimed by him is due to him owning to the occurrence of one or any
of the three conditions, specifying the occurred condition or conditions.

The Guarantee will remain in force upto and including the date ** day after the
deadline for submission of Bids as such dead line is stated in the Instructions to Bidders or as it may be
extended by the Employer, notice of which extensions(s) to the Bank is hereby waived. Any demand in
respect of this guarantee should reach the Bank not later than the above date.

Date Signature

Witness Seal

(Signature, name and address).

* The Bidder should insert the amount of the guarantee in words and figures denominated in Indian
Rupees. This figure should be the same as shown in Clause 16.1 of the Instructions to Bidders.

*¥ 45 days after the end of the validity period of the Bid. Date should be inserted by the Employer
before the Bidding documents are issued.
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PERFORMANCE BANK GUARANTEE

To,
-(Name of the Employer)
(address of the employer)
WHEREAS (name and address of Contractor) (hereinafter called “The Contractor) has
undertaken an pursuance of Contract No dated

to execute
(name of Contract and brief description of works)
(hereinafter called “the Contract™)

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for
compliance with the obligation in accordance with the Contract,

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee. NOW

THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the
Contractor, up to a total of _
(amount of guarantee) (in words) such sum being payable in the types and proportions of
currencies in which the Contract Price is payable. And we undertake to pay you, upon your first written
demand and without cavil or argument, any sum or sums within the limits of ___ (amounts of guarantee)
as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand,

We further agree that no change or addition to or other modification of the terms of the
Contract or of the works to be performed there under or of any of the contract documents which may
be made between you and the Contractor shall in any way release us from any liability under this
guarantee and we hereby waive notice of any such change, addition of modification.

That guarantee shall be valid until 28 days from the date of expiry of the Defect Liability
period.

Signature and seal of the Guarantor

Name of Bank

Address

Dated
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INDENTURE FOR SECURED ADVANCES

FORM 31

(For use in cases in which the contract is for finished work and the Contractor has entered into an
agreement for the execution of a certain specified quantity of work in a given time)

This indenture made the day of ., 20 BETWEEN (hereinafter called the
Contractor which expression shall where the context so admits or implies be deemed to include his
executors, administrators and assigns) or the one part and Employer of the other part.

Whereas by an agreement dated (hereinafier called the said agreement) the Contractor has
agreed.

AND WHEREAS the Contractor has applied to the Employer that he may be allowed advanced
on the security of materials absolutely belonging to him and brought by him to the site of the works the
subject of the said agreement for use in the construction of such of the works as he has undertaken to
executive at rates fixed for the finished work (inclusive of the cost of materials and labour and other
charges).

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees
on the security of materials the quantities and other particulars of which are detailed in Accounts of
Secured Advances attached to the Running Account bill for the said works signed by the Contractor on
and the Employer has reserved to himself the option of making any further advance or advances on the
security of other materials brought by the Contractor to the site of the said work.

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in
consideration of the sum of Rupees on or before the execution of these
presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby
acknowledge) and of such further advances (if any) as may be made to him as a for said the Contractor
doth hereby covenant and agree with the President and declare as follows:

n That the said sum of Rupees_so advanced by the Employer to the Contractor as
aforesaid and all or any further sum of sums advanced as aforesaid shall be
employed by the Contractor in or towards expending the execution of the said works
and for no other purpose whatsoever.

(2) That the materials details in the said Account of Secured Advances which have
been offered to and accepted by the Employer as security are absolutely the
Contractor’s own propriety and free from encumbrances of any kind and the
Contractor will not make any application for or receive a further advance on the
security of materials which are not absolutely his own property and free from
encumbrances of any kind and the Contractor indemnified the Employer against all
claims to any materials in respect of which an advances has be made to him as
aforesaid.

(3) That the materials detailed in the said account of Secured Advances and all other
materials on the security of which any further advance or advances may hereafter
be made as aforesaid (hereafter called the said materials) shall be wused by
the Contractor solely in the execution of the said work in accordance with the
directions of the Engineer.

(4) That the Contractor shall make at his own cost all necessary and adequate
arrangements for the proper watch, safe custody and protection against all risks of the
said materials and that until used in construction as aforesaid the said materials
shall remain at the site of the said works in the Contractor’s custody and on his own
responsibility and shall at all times b open to inspection by the Engineer or any officer
authorized by him.

In the event of the said materials or any part thereof being stolen, destroyed or
damaged or becoming deteriorated in a greater degree than is due to reasonable use
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(3)

(6)

(7)

®)

)

and wear thereof the Contractor will forthwith replace the same with other materials of
like quality or repair and make good the same required by the Engineer.

That the said materials shall not be any account be removed from the site of the
said works except with the written permission of the Engineer or an officer
authorized by him on that behalf.

That the advances shall be repayable in full when or before the Contractor receives
payment from the Employer of the price payable to him for the said works under the
terms and provisions of the said agreement. Provided that if any intermediate
payments are made to the Contractor on account of work done than on the occasion
of each such payment the Employer will be a liberty to make a recovery from the
Contractor’s bill for such payment by deducting there from the value of the said
materials than actually used in the construction and in respect of which recovery has
not been made previously, the value for this purpose being determined in respect of
each description of materials at the rates at which the amounts of the advances made
under these presents were calculated.

That if the Contractor shall at any time make any default in the performance or
observance in any respect of any of the terms and provisions of the said agreement or
of these presents the total amount of the advance or advances that may still be owing of
the Employer shall immediately on the happening of such default be repayable by the
Contractor to be the Employer together with interest thereon at twelve per cent per
annum from the date or respective dates of such advance or advances to the date of
repayment and with all costs, charges, damages and expenses incurred by the
Employer in or for the recovery thereof or the enforcement of this security or
otherwise by reason of the default of the Contractor and the Contractor hereby
covenants and agrees with the Employer to reply and pay the same respectively to him
accordingly.

That the Contractor hereby charges all the said materials with the repayment to the
Employer of the said sum of Rupees and any further sum of sums advanced as
aforesaid and all costs, charges, damages and expenses payable under these presents
PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding
anything in the said agreement and without prejudice to the power contained therein if
and whenever the covenant for payment and repayment here-in- before contained
shall become enforceable and the money owing shall not be paid in accordance there
with the Employer may at any time thereafter adopt all or any of the following
courses as he may deem best:

a. Seize and utilize the said materials or any part thereof in the completion of
the said works on behalf of the Contractor in accordance with the
provisions in that behalf contained in the said agreement debiting the
Contractor with the actual cost of effecting such completion and the
amount due to the Contractor with the value of work done as if he had
carried it out in accordance with the said agreement and at the rates thereby
provided. If the balance is against the Contractor, he is to pay same to the
Employer on demand.

b. Remove and sell by public auction the seized materials or any part thereof
and out of the moneys arising from the sale retain all the sums aforesaid
repayable or payable to the Employer under these presents and pay over the
surplus (if any) to the Contractor.

C. Deduct all or any part of the moneys owing out of the security deposit or
any sum due to the Contractor under the said agreement.

That except in the event of such default on the part of the Contractor as aforesaid
interest on the said advance shall not be payable.
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(10) That in the event of any conflict between the provisions of these presents and the
said agreement the provisions of these presents shall prevail and in the event of any
dispute or difference arising over the construction or effect of these presents the
settlement of which has not been here-in-before expressly provided for the same shall
be referred to the Employer whose decision shall be final and the provision of the
Indian Arbitration Act for the time being in force shall apply to any such reference.
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LETTER OF ACCEPTANCE

(Date)
To.
(name and address of the Contractor)
Dear Sirs,
This is to notify that your bid dated .................. for execution of the .................... Name of the
contract and identification number as given in the instructions to the bidders) for the contract price of
BYPEES: . o s i St rs i il B (st ) (amount in words and figures) as corrected

and modified in accordance with the Instructions to Bidders is hereby accepted by our agency.

You are hereby requested to furnish performance security, in the form detailed in Para 30.1 of
ITB for an amount equivalent to RS ........ccccouenen... within 21 days of this letter of acceptance valid upto 28
days from the date of expiry of the defect liability period i.e. upto and sign the contract failing which
action as stated in Para 30.3 of ITB will be taken.

Yours Faithfully,

Authorized Signature
Name & title of Signatory
Name of agency

Delete "corrected and or" and modified "if only one of these actions a p p | i e s . Delete as
corrected and modified in accordance with the Instructions to B idders. If corrections or modifications
have not been affected.
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AGREEMENT FORM
AGREEMENT
This agreement made the day of between (name and address of Employer)

(hereinafter called "the Employer") and (Name and address of Contractor) hereinafter called "the
Contractor" or the other part.

Whereas, the Employer is desirous that the Contractor execute (hereinafter  called  "the
works") and the Employer has accepted the bid by the Contractor for the execution and completion of
such works and the remedying of any defects therein, at @ cost 0f RS .......cccerniurecriicnirensissennes

NOW THIS AGREEMENT WITHES SETH as follows:

1. In this agreement, works and expression shall have the same meanings as are respectively
assigned to them in the conditions of contract (hereinafter referred to and they shall be deemed
to form and be read and constructed as part of this agreement.

2 In consideration of the payments to be made by the employer to the contactor as hereinafter
mentioned, the Contractor hereby covenants with the employer to execute and complete the
works and remedy and defects therein in conformity in all aspects with the provisions of the
contract.

3. The employer hereby covenants to pay the Contractor in consideration of the execution an
completion of the works and the remedying the defects wherein contract price or such other
sum as may become payable under the provisos of the contract at the times and in the manner
prescribed by the contract.

4, The following documents shall be deemed to form and be ready and construed as part of this
agreement Viz.

a) Letter of acceptance

b) Notice to proceed with the works.

c) Condition of contract: General and Conditions of Particular Applications

d) Contract Data

e) Additional Conditions

f) Drawings

g) Bill of quantities

h) Contractor's bid and

i) Any other documents listed in the contact data as forming part of the contract:

In witnessed whereof the parties there to have caused this agreement to be executed the day
and year first before written.

The common seal of was hereunto affixed in the presence of :

Signed, sealed and delivered by the said

in the presence of :

Binding signature of the authorized representative Employer

Binding Signature of Contractor
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/S .........cooiiiiiiiiiieeeiieiieeeeee,
v agree to abide by
this.bid for a:period. ... days for the date fixed for receiving the same and it shall be

binding on us and may be accepted at any time before the expiration of that period.

(Signed by the Authorized Person of the Firm)

(Title of the Person)

Government of Punjab, Municipal Corporation, Bathinda
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SECTION 11

DRAWINGS, SITE INVESTIGATION DATA &
OTHER TECHNICAL PLANS
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